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Dumfries and Galloway Local Development Plan 2: Action Programme May 2020 
INTRODUCTION 

This Action Programme sets out the infrastructure and development required to support the implementation of the Dumfries and Galloway Local 
Development Plan 2 (LDP2). The preparation of an Action Programme is a statutory requirement of the local development plan making process. 

The purpose of the Action Programme is to outline the actions required to deliver sustainable and inclusive growth across the region and 
provide information on the anticipated implementation and progress taken towards delivery.  It will be used as a tool for coordinating investment 
in development and infrastructure and to help identify which infrastructure projects will be subject to developer contribution requirements. 

An Infrastructure Working Group has been established comprising representatives from the Council, Scottish Water, Transport Scotland, Scottish 
Government and other key agencies as appropriate, to scope the extent of infrastructure improvements and requirements needed to deliver the 
various proposals contained in LDP2. This document will be used to manage infrastructure planning with a view to avoid unnecessary 
constraints on delivery. It is a live document and will be updated on a regular basis. 

Part three of the Action Programme also identifies if a developer contribution is required in relation to an infrastructure project. The Developer 
Contributions Supplementary Guidance (February 2020) provides more detail on when developer contributions will be sought. This guidance 
may need to be used in conjunction with the following other pieces of supplementary guidance; Affordable Housing; Open Space and 
Developer Contributions to Upgrade the Water Supply at Gretna Border.  

The Action Programme is divided into three parts. 

PART 1: STRATEGIC INFRASTRUCTURE ACTIONS - sets out the major investments and infrastructure projects required to support 
growth nationally and for the Dumfries and Galloway region. 

PART 2: POLICY ACTIONS – sets out the actions in relation to LDP2 policies. 

PART 3: SETTLEMENT ACTIONS - sets out the actions needed to deliver allocated sites in LDP2. 

Please contact the Development Plans team should you have any questions regarding the content of the Action Programme by emailing 
ldp@dumgal.gov.uk or on 030 33 33 3000 (and ask to speak to a member of the Development Planning Team) 
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PART 1: STRATEGIC INFRASTRUCTURE ACTIONS 

The following table charts the progress and status of particular actions relating to the spatial strategy that will help to deliver the vision. 
Red/amber/green colour coding is used above each strategy element and policy to give an indication of how far along an action has 
progressed:- 

Red No progress or a problem or constraint has arisen which may affect delivery of the action in the proposed timescale 
Amber Ongoing 
Green Action complete or no specific immediate action required 

ACTIONS REQUIRED TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

Overarching Strategy 

Establish a Delivery 
Working Group. The 
group would comprise 
Council Services, 
Developers, Key 
Agencies and other 
infrastructure providers. 

The first meeting of the 
group to take place 
within the first year of 
LDP2 being adopted  

N/A Dumfries and 
Galloway Council, Key 
Agencies including 
Scottish Government, 
Scottish Water, 
Transport Scotland 

Key agencies and 
infrastructure providers 
have been contacted 
about the group and are 
keen to be involved. 
First meeting of the 
group to be arranged. 

Economic Strategy 

Use Borderlands 
Inclusive Growth 
Initiative to accelerate 
economic growth focus 
on making 
improvements to 
transport, skills, place 
and regeneration, digital 
infrastructure, energy, 

Ongoing £394.5 million between 
5 authorities 

Dumfries and 
Galloway Council, 
Scottish Government, 
neighbouring local 
authorities 

Heads of Terms 
Agreement signed July 
2019. Detailed work 
now taking place on 
writing business cases 
which need to be 
approved by 
government before 
money is released.  
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

business growth, rural 
innovation, culture and 
tourism. 

There are 5 
workstreams – place 
and destination, energy, 
digital, business 
infrastructure and 
natural capital.   

 

Strengthen Dumfries’ role 
as regional capital.  
Following projects will 
help achieve that aim - 
Crichton Quarter, 
Whitesands flood 
protection scheme and 
town centre projects. 

Ongoing 
 

Not known Dumfries and 
Galloway Council, 
NHS Dumfries and 
Galloway, The Stove 
Network, local 
community groups, 
retailer’s association 

Good progress being 
made in implementing the 
Crichton Quarter 
Development Framework. 
Crichton Hall has been 
sold to a hotel developer 
and the listed buildings at 
Nithbank have been sold 
to a private individual for 
housing.  Planning 
applications have been 
submitted for Nithbank 
and are expected soon 
for Crichton Hall.  
The Whitesands Flood 
Protection Scheme Public 
Local Inquiry confirmed 
the scheme and granted 
deemed planning 
permission. A decision on 
funding has yet to be 
taken. 
A Conservation Area 
Regeneration Scheme 
application has been 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

submitted to Historic 
Environment Scotland 
(Nov 2019) for Dumfries 
town centre.  
A masterplan has been 
prepared and adopted 
for the Midsteeple 
Quarter project and a 
planning application has 
been submitted for 
redevelopment of the 
Oven building.   

 

Stranraer waterfront 
regeneration masterplan 

Ongoing Estimate of £40.5 
million, with a target 
intervention rate of 50% 
public sector, 50% 
private sector 

Dumfries and 
Galloway Council, 
Developers / private  
sector 

A strategic outline 
programme of initiatives 
to reshape and reinvent 
Stranraer was prepared 
by the Council November 
2018. Main focus is the 
repurposing of the 
waterfront which includes 
an expanded marina and 
redeveloped east pier. 
Completed projects 
include the repaired and 
extended Harbourmaster 
building, Agnew Park 
Pavilion and enhanced 
park facilities, a new 
slipway, boatyard, boatlift 
and boathouse. Several 
initiatives to improve 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

linkages between the 
waterfront and town 
centre are being 
considered. The 
Stranraer CARS project is 
ongoing and includes 
priority buildings which 
were chosen in part to 
strengthen this link. 

 

Annan Action Plan for 
Town Centre 

Ongoing To be established Dumfries and 
Galloway Council 
Developers / Private 
Sector / Community 
Groups 

Developed in consultation 
with community. Draft 
produced March 2020. 

Business and Industry Land Requirement 
 

Monitor all Business and 
Industry (B&I) allocations 
to ensure there is a 
continuous supply of 
effective land. Publish 
annual monitoring report. 

Ongoing for duration of 
plan 

N/A Dumfries and 
Galloway Council 

Latest business and 
industry land audit 
published November 
2019.  Audit available at 
www.dumgal.gov.uk/ldp2 

 

A74(M) strategic inward 
investment sites 

   See relevant settlement 
account 

 

Chapelcross business 
and industry sites 

   See relevant settlement 
account 

Energy Strategy 
 

Develop an energy 
strategy 

  Dumfries and 
Galloway Council 

Energy is one of the 
Borderlands themes. The 
various partners have 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

been working to 
commission the 
Borderlands Energy 
Masterplan.  The 
Masterplan will establish 
the framework for more 
detailed local area energy 
plans (LEAPs) which will 
provide a clear 
understanding of the 
energy generation and 
consumption 
opportunities in the 
Borderlands area.  The 
LEAPs will also set out 
the opportunities for 
green energy production, 
efficient energy use and 
projects that will 
contribute to delivering 
the net zero target. 

Retail Strategy 
 

Monitor performance and 
environmental quality of 
defined town centres  

Ongoing for duration of 
plan 

 Dumfries and 
Galloway Council 

Undertake monitoring 
every 2 years and publish 
report.  Report will be 
made available 
www.dumgal.gov.uk/ldp2 

 

Where appropriate, 
prepare town centres 
strategies to identify 

Ongoing  Dumfries and 
Galloway Council / 
Retailers / other 

A partnership approach 
led by Dumfries 
Partnership Action Group 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

development 
opportunities and deliver 
improvements 

partners (DPAG) and Dumfries 
and Galloway Council, 
have appointed Planning 
Aid Scotland (PAS) to 
develop a 10 year priority 
action plan for Dumfries. 
Action Plans have been 
prepared by the 
community in Moffat, 
Lockerbie and 
Johnstonebridge.  Annan 
is in the process of 
preparing an Action Plan.  
Investigate options for 
preparing strategies for 
other town centres across 
the region.  

Housing Strategy 
 

Monitor housing land to 
ensure there is an 
effective 5 year housing 
land supply. Publish 
housing audit on an 
annual basis. 

Ongoing for duration of 
plan 

 Dumfries and 
Galloway Council 

Latest housing land audit 
published November 
2019. Audit available at 
www.dumgal.gov.uk/ldp2 
 

 

Investigate mechanisms 
that could be used to help 
deliver housing sites 

Ongoing  Dumfries and Galloway 
Council / Homes for 
Scotland / Scottish 
Government 

The Council is making 
good progress in creating 
a simplified planning zone 
for the allocated housing 
site at Hardthorn Road, 
Dumfries. Once adopted 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

the Council will 
investigate options for 
delivering scheme.  
Use the Strategic 
Housing Forum to explore 
mechanisms to help 
deliver sites.  

Transport Strategy 
 

Council to lobby for 
investment in key local 
transport infrastructure, 
including dualling where 
appropriate, of the A75, 
A76, A77, A7 and a better 
link between Dumfries 
and the M74. 

Ongoing Not known Dumfries and Galloway 
Council / Transport 
Scotland 

Investment and 
improvements to the A75, 
A77, A76, A7 and a link 
between Dumfries and 
the A74(M) were included 
as transport options 
within Transport 
Scotland’s ‘South West 
Scotland Transport Study 
- Initial Appraisal: Case 
for Change’ report, which 
was published Jan 
2020. These options are 
currently being further 
considered for inclusion 
within the Strategic 
Transport Projects 
Review (STPR), which 
sets the transport 
investment priorities at 
national level for next 20 
years. 

8



 

 

OFFICIAL 

OFFICIAL 

ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

The Council sit on the 
South of Scotland 
Transport Regional 
Working Group Group 
(established Jan 2020) 
which aims to 
collaboratively support 
the development and 
delivery of NTS2 and 
STPR2. 
The Council has re-
established 
the North Channel 
Partnership with Mid and 
East Antrim Borough 
Council. The Partnership 
has agreed a number of 
strategic priorities, 
including lobbying for 
transport investment.  
The A77 Maybole Bypass 
project (Ayrshire) is now 
under construction. The 
project aims to remove 
conflict between local and 
strategic traffic and 
improve safety and 
journey time reliability on 
the A77 trunk road.  

 

STPR Intervention 5 - 
Road based 

 Not known Transport Scotland Delivery of some of the 
interventions has been 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

improvements to the A76 
between Ayrshire and 
Dumfries 

achieved and others are 
subject to the transport 
allocation within the 
Scottish Government’s 
future spending reviews 
and affordability. 
Further improvements to 
the A76 are included as 
intervention options within 
the South West Scotland 
Transport Study which 
will be further assessed 
to inform STPR2. 

 

STPR Intervention 11 - 
Improve links to Loch 
Ryan port facilities from 
A75 to improve journey 
time reliability 

  Transport Scotland Some of the interventions 
are subject to the 
transport allocation within 
the Scottish 
Government’s future 
spending reviews and 
affordability.  
The Scottish Government 
announced that the 
second Strategic 
Transport Projects 
Review (STPR) was to 
start in the D&G area, 
with a particular focus on 
strategic transport links to 
the Ports. 
A number of multi-modal 
transport options to 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

address identified 
challenges and 
opportunities have been 
recommended for further 
assessment to inform 
STPR2. 
The re-established 
North Channel 
Partnership recognises 
the links to the Ports to 
be of strategic 
importance. 

 

STPR Intervention 27 - 
Enhance rail freight 
between Glasgow and the 
Border via West Coast 
Main Line  

  Network Rail Network Rail have 
committed to renew 
Carstairs Junction  
during Control Period 6 
(2019 – 2024). 
This will improve line 
speeds on the west coast 
main line and on the 
routes between Glasgow 
and Edinburgh, via 
Carstairs – 
improving punctuality and 
improving infrastructure 
reliability for both 
passengers and freight 
users. 

 

Investment in public 
transport and associated 
infrastructure and 

  Dumfries and Galloway 
Council, Scottish 
Government, 

Use the provisions of the 
forthcoming Transport 
Bill, to enable the Council 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

encourage and enable 
walking and cycling. 

Swestrans, Community 
Groups 

to run its own bus 
services, particularly in 
remote rural areas.  The 
Council’s Transformation 
work has set up a 
Transportation team 
working with the Council’s 
Finance, Procurement 
and Fleet teams to 
develop a business case 
to be a fully Public 
Service Vehicle (PSV) 
operator who can deliver 
bus routes in the absence 
of operator interest. The 
Council and SWestrans 
have submitted 
applications to the South 
of Scotland Enterprise 
Partnership on the value 
of local buses to the 
region. Waiting feedback. 

Active Travel and Green Networks 
 

Help deliver the priorities 
set out in the Councils 
Active Travel Strategy.  
Identify a coherent green 
network and develop a 
Green Network Strategy. 

Ongoing  Dumfries and Galloway 
Council 

Work to implement the 
priorities set out in the 
Active Travel Strategy are 
ongoing. The open space 
audit and core path 
network provide a good 
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ACTIONS REQUIRED 
 

TIMESCALES COST AND FUNDING DELIVERY 
Responsible / 
Participants 

Progress and Notes 

base for developing a 
Green Network Strategy. 

Waste Management Strategy 
     

Proposed zero waste park 
at Lochar Moss, Dumfries  

  Dumfries and Galloway 
Council 

Planning application 
(20/0351/FUL) submitted 
March 2020 

 

PART 2: POLICY ACTIONS – these relate to the planning policies set out in LDP2 

POLICY ACTIONS REQUIRED TIMESCALES DELIVERY 
Responsible / 
Participants 

Progress and Notes 

  

All LDP2 policies Monitor planning and 
planning appeal decisions 
to find out how LDP2 
policies are being 
implemented. 

Publish the monitoring 
report as part of the 
evidence base for LDP3 

Dumfries and Galloway 
Council 

Ongoing. Monitoring 
report will provide 
evidence base for LDP3 

 

Policies OP2, OP3, ED3, 
ED2, ED11, H2, H3, H5, 
H8, CF3, HE1, HE2, NE8, 
IN7, IN8 

Prepare, consult and 
adopt supplementary 
guidance 

 Dumfries and Galloway 
Council  

Supplementary Guidance 
Adopted February 2020 

Supplementary Guidance 
for Gretna Water 
Constraints 

Prepare, consult and 
adopt supplementary 
guidance 

 Dumfries and Galloway 
Council  

With Scottish Ministers 

     

OP1: f) Sustainability Prepare, consult and 
adopt supplementary 
guidance 

Draft published Autumn 
2020 

Dumfries and Galloway 
Council / public and 
community groups / key 
agencies 

Draft version published 
alongside the proposed 
plan Jan 2018. 
Examination 
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recommendations 
requires draft to be 
reviewed and amended   

 

ED13: Minerals Prepare, consult and 
adopt supplementary 
guidance   

Draft published Autumn 
2020 

Dumfries and Galloway 
Council / public and 
community groups / key 
agencies 

Amend draft published 
Jan 2018 to reflect 
comments received to 
SEA screening  

 

NE7: Forestry and 
Woodland 

Prepare, consult and 
adopt Forestry and 
Woodland Strategy as 
supplementary guidance 

Draft published 2021 Dumfries and Galloway 
Council / public and 
community groups / key 
agencies 

Review and update 
strategy that was adopted 
alongside LDP1  

 

CF3: Open Space Prepare, consult and 
adopt part 3 – open space 
settlement accounts and 
part 4 – protected areas 
of open space in villages 
of the Open Space 
Supplementary Guidance 

Draft published Autumn 
2020 

Dumfries and Galloway 
Council / public and 
community groups / key 
agencies 

Review and update this 
part of the supplementary 
guidance to include 
settlements and sites in 
LDP2 

 

CF3: Open Space Prepare, consult and 
adopt Open Space 
Strategy as 
supplementary guidance 

Draft published Autumn 
2020 

Dumfries and Galloway 
Council / public and 
community groups / key 
agencies 

Review and update 
strategy that was adopted 
alongside LDP1 
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PART 3: SETTLEMENT AND SITE ACTIONS 

Each settlement account contains two tables.  Table one identifies if there are any infrastructure requirements for that settlement and whether 
a contribution will need to be made towards education and / or open space infrastructure.  The information contained in this table is based on 
the methodology set out in the Developer Contributions Supplementary Guidance and the Open Space Strategy and Audit.  Where known, the 
table also identifies if there are water and /or sewerage infrastructure constraints. This will be expanded to all settlements in the next Action 
Programme.  
 
In terms of open space provision, the amount of open space in a settlement is based on areas of open space larger than 0.2 hectares which 
are publicly useable, such as play areas and parks.  The standards used to determine whether there is a shortfall in the amount of publicly 
useable open space is based on 6 hectares per 1,000 people and accessibility is based on how many households are with a five minute walk 
of an area of publicly useable open space larger than 0.2 hectares.  Other small scale developments, which may include windfall and infill sites 
should contribute towards open space requirements, enhancements and linkages to existing areas of open space as specified in the Open 
Space Strategy/Audit at a rate of £1,500 per unit. 
 
Table two identifies what technical assessments are required to inform the development and whether a particular piece of infrastructure, such 
as widening the access road or providing boundary landscape treatment, is required. The information in this table reflects the site guidance in 
LDP2.  Red / Amber / Green colour coding is used above each site to give an indication of how development of the site has progressed: 
 
• Red - No progress in the development of the site, e.g. no planning application has been submitted, planning application has lapsed 

and has not been renewed, no evidence has been submitted to demonstrate that the site has been marketed, the landowner/agent has 
not provided information or officers have been unable to contact them, etc. 

• Amber - Something has been done to progress development of the site e.g. the site has planning permission or an application is 
currently being considered, evidence has been provided demonstrating the site has been marketed, a pre-application enquiry has been 
submitted, a development brief has been prepared, studies needed to inform the development of the site are underway or have been 
completed, etc. 

• Green - Development has started on site, development ongoing or site developed. 
 
It is assumed that where planning consent has been granted that the surveys required under the actions have been completed. Should a 
different proposal come forward, or the consent lapses, then these studies may be required for future proposals.  There are no settlement 
accounts for Carsphairn and Lochmaben as neither settlement has any allocated housing or business and industry sites but still has an 
inset map in LDP2.  
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DUMFRIES - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 3,470 units allocated in total. 2,820 units allocated up to 2029, 650 units beyond 2029 
Business and Industry Land – 68.95 hectares allocated, includes 12.17 hectares allocated for mixed use development 
Infrastructure 
Project 

Requirements Timescale 

Heathhall Nursery New nursery required. Amount of developer contributions required per unit is set out in the 
developer contributions likelihood table. Housing sites DFS.H4, DFS.H8, DFS.H205 & 
DFS.H265 totalling 602 units fall within catchment area. 

Dependent upon 
rate of 
development 

North West Campus 
(St Ninian’s Nursery)  

New nursery required. Amount of developer contributions required per unit is set out in the 
developer contributions likelihood table. Housing sites DFS.H262 & DFS.H263 totalling 111 
units fall within catchment area. 

Dependent upon 
rate of 
development 

Noblehill Nursery New nursery required. Amount of developer contributions required per unit is set out in the 
developer contributions likelihood table. Housing site DFS.H2 totalling 1,000 units and long- 
term site DFS.H7 (500 units) fall within catchment area. 

Dependent upon 
rate of 
development 

Laurieknowe Nursery   
 

New nursery required. Amount of developer contributions required per unit is set out in the 
developer contributions likelihood table. Housing sites DFS.H1, DFS.H218 & DFS.H221 
totalling 396 units (plus 150 long-term units) fall within catchment area. 

Dependent upon 
rate of 
development 

Lincluden Nursery Internal reconfiguration required to create additional capacity. Amount of developer 
contributions required per unit is set out in the developer contributions likelihood table. 
Housing site DFS.H6 totalling 32 units fall within catchment area. 

Dependent upon 
rate of 
development 

Heathhall Primary 
School  

New primary school required. Amount of developer contributions required per unit is set out in 
the developer contributions likelihood table. Housing sites DFS.H4, DFS.H8 & DFS.H205 and 
DFS.H265 totalling 602 units fall within catchment area. 

Dependent upon 
rate of 
development 

Brownhall Primary 
School 

New primary school required. Amount of developer contributions required per unit is set out in 
the developer contributions likelihood table. Housing site DFS.H5 totalling 489 units fall within 
catchment area. 

Dependent upon 
rate of 
development 

Laurieknowe Primary 
School 

New primary school required. Amount of developer contributions required per unit is set out in 
the developer contributions likelihood table. Housing sites DFS.H1, DFS.H218 & DFS.H221 
totalling 396 units (plus 150 long-term units) fall within catchment area. 

Dependent upon 
rate of 
development 

Noblehill Primary 
School 

New primary school required. Amount of developer contributions required per unit is set out in 
the developer contributions likelihood table. Housing site DFS.H2 totalling 1,000 units and 
long- term site DFS.H7 (500 units) fall within catchment area. 

Dependent upon 
rate of 
development 
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Open Space There is a good range and amount of publicly accessible open space in Dumfries.  Any new 
development in the north west area of Dumfries (DFS.H262) should prioritise the provision or 
enhancement of open spaces, for example by creating new access routes between residential 
areas and open spaces.  
The size of most of the allocated housing sites in the rest of Dumfries means that open space 
should be provided on site as part of the development. Other sites should contribute to 
towards the enhancement of and/or linkages to existing areas of open space at a rate of 
£1,500 per unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
DFS.H1 Barnhill - 259 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Technical 
Assessments 

Masterplan  Developer / Council        
Transport Assessment Developer / Council        
Flood Risk Assessment  Developer / SEPA/ 

Council 
       

Drainage Impact Assessment Developer / SEPA        
Archaeological Assessment may be required Developer / Council        

Site Status Site marketed. Site in multiple ownership, 
landowners to provide update on deliverability 
and programming of site. 

Landowners X       

 

 
DFS.H2 Marchfield - 1,000 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Update Area Development Framework Developer/ Council        
Update Hydrological Assessment report  Developer / SEPA        
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 Updated Transport Assessment Developer/Transport 
Scotland/Council 

       

Landscape and Visual Assessment may need 
updated   

Developer/Council        

Archaeological Assessment may be required Developer/ Council        
Infrastructure 
Requirements 

Deliver off-site road infrastructure mitigation 
works – funding secured through payment of a 
set amount (index linked) per property 

Developer        

Structural planting required along boundary 
with A75 

Developer        

Site Status Site in multiple ownership, landowners to 
provide update on deliverability and 
programming of site. 

Landowner/Developer 
 

 X      

 

 
DFS.H4 Heathhall  College - 176 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Planning permission (15/P/3/0513) granted on 
appeal 02/07/2018 for 75 units which is the first 
phase of a two-phase development. Phase one is 
included in the SHIP.  Loreburn Housing 
Association have started work on the first 15 units 
of phase one.  
Remainder of site in other ownerships. 

Developer   X X    

 

 
DFS.H5: Ladyfield - 489 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Masterplan Developer / Council        
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Technical 
Assessments 

Drainage Impact Assessment  Developer / SEPA        
Transport Assessment  Developer / Council        
Woodland survey required         

Site Status Site owned by the Council who are preparing a 
tender for the masterplan and technical 
assessments needed to inform the masterplan. 

Landowner   X X    

 

 
DFS.H6 Lincluden Depot - 32 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Drainage Impact Assessment submitted with 
planning application – 19/0848/FULL  

Developer / SEPA  X      

Archaeological building survey report submitted 
with planning application - 19/0848/FULL 

Developer/Council  X      

Ground investigation report submitted with 
planning application - 19/0848/FULL 

Developer / 
Council 

 X      

Site Status Site owned by DGHP.  Planning permission (19/ 
0848/FULL) granted 15/10/2019.  Site included in 
SHIP; site start expected spring 2020. 

Developer   X X X   

 

 
DFS.H7 Brownrigg Loaning - 500 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible Participants 

Site Status No progress as site allocated beyond 2029. Landowner 
 

 
DFS.H8 and DFS.H205 Catherinefield Farm - 374 units allocated up to 2029 

Action and Progress Delivery Timescale 
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Site 
Requirements 

Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developer / Council        
Drainage Impact Assessment  Developer / SEPA        
Hydrological study  Developer/SEPA/Council        
Transport Assessment  Developer / Transport 

Scotland / Council 
       

Noise Assessment  Developer / Council        
Ground Stability Assessment Developer        
General site investigation – ie 
contaminated land 

Developer / Council        

Archaeological evaluation         
Site Status Landowner advised they are scoping out 

work required to inform the masterplan.  
Landowner   X     

 

 
DFS.H218 Oaklands - 111 units allocated up to 2029 and 150 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developer / Council        
Drainage Impact Assessment  Developer / SEPA        
Transport Assessment  Developer / Transport 

Scotland / Council 
       

Site Status Landowner to provide update on deliverability 
and programming of site. 

Landowner Information yet to be provided 

 

 
DFS.H221 Former Oil Depot, Terregles Road - 26 units allocated up to 2029  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Technical 
Assessments 
 

General site investigation – ie contaminated 
land 

Developer / Council        

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Noise Assessment  Developer / Council        
Site Status Site owned by a developer, update to be 

provided on deliverability and programming of 
site. 

Landowner Information yet to be provided 

 

 
DFS.H236 Nithbank - Mixed Use Site – 3.81 hectares, including 40 units up to 2029  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

General site investigation – ie contaminated 
land 

Developer / Council        

Drainage Impact Assessment and Culvert 
Investigation required, a Flood Risk 
Assessment may also be required 

Developer / SEPA / 
Council 

       

Site Status The main Nithbank building and adjacent 
listed buildings have been sold to private 
individual.  A number of planning applications 
have been submitted for change of use and 
internal alterations.  
Remainder of site remains in ownership of 
the NHS who have advised they are to 
prepare a masterplan for remaining part of 
the site. 

Developer  X X X    

 

 
DFS.H262 Maxwelltown High School - 104 units allocated up to 2029  

Action and Progress Delivery Timescale 
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Site 
Requirements 

Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developer / Council        
General site investigation – ie contaminated 
land 

Developer / Council        

Flood Risk Assessment Developer/SEPA/Council        
Drainage Impact Assessment  Developer / Council        
Noise Assessment  Developer / Council        
Transport Assessment  Developer / Council        

Site Status Site owned by the Council.  School buildings 
now vacant and given concerns over 
vandalism the buildings are being demolished 
and the site cleared Spring 2020.  

Landowner   X     

 

 
DFS.H263 Land at Hardthorn Road - 7 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment Developer / 
Council 

       

Site Status Site owned by the Council.  A simplified planning 
zone scheme being progressed. 

Developer  X X X    

 

 
DFS.H265 Land North of Former Interfloor Factory - 52 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment submitted with planning 
application (19/1895/FULL) 

Developer / SEPA / 
Council 
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Drainage Impact Assessment submitted with 
planning application (19/1895/FULL) 

Developer / 
Council 

       

Transport Assessment submitted with planning 
application (19/1895/FULL) 

Developer / 
Transport Scotland 
/ Council 

       

Site Status Planning application (19/1895/FUL) for the erection 
of 64 houses submitted December 2019 currently 
being determined.   

Developer   X X X   

 

 
DFS.H270 Land at College Mains - 30 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Development complete Developer  X X     
 

 
DFS.B&I1 Heathhall – North of Aviation Museum - 10.89 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment Developer / Council        
General site investigation – ie contaminated 
land 

Developer / Council        

Noise Assessment  Developer / Council        
Infrastructure 
Requirements 

Provide an adoptable road through the site to 
link Tinwald Downs Road to Catherinefield 
Road.  

Developer        
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Site Status Planning permission (18/1732/FUL) granted 
31/3/2019 for formation of access roads and 
installation of drainage including SUDS. 
Relates to 0.72 hectares.  
Planning consents (18/1864/FUL and 
18/0194/FUL) implemented for erection of 
building for temporary site accommodation 
and marketing suite. Relates to 1.3 hectares. 

Landowner Various plots complete on site with approx. 1.3ha 
taken up. Landowner to provide update on marketing 
and take up of remaining plots on site. 

 

 
DFS.B&I2 Cargenbridge - 12.31 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment  Developer / Council        
Noise Assessment Developer / Council        

Site Status Site in ownership of Scottish Enterprise with 
first phase serviced and various plots taken 
up. Currently being marketed with potential 
interest in various plots subject to concluding 
missives. 

Landowner Various plots complete on site. Landowner to provide 
update on marketing and interest in plots 

 

 
DFS.B&I4 Heathhall Airfield - 7.12 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment  Developer / Council        
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General site investigation – ie contaminated 
land 

Developer / Council        

Noise Assessment  Developer / Council        
Archaeological investigation may be required  Developer / Council        

Infrastructure 
Requirements 

Provide an adoptable road through the site to 
link Tinwald Downs Road to Catherinefield 
Road.  

Developer        

Site Status Brownfield site under public ownership with 
interest from developers. 

Landowner Landowner to provide update on marketing and 
interest in plots. 

 

 
DFS.B&I5 Land South of Dumfries Enterprise Park  - 8.34 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment Developer / Council        
General site investigation – ie contaminated 
land 

Developer / Council        

Noise Assessment  Developer / Council        
Site Status Sites are partially serviced and plots taken 

up. Landowner to provide update on 
deliverability and programming of site.  

Landowner Various plots complete on site with approx. 0.45ha 
taken up. Information yet to be provided 

 

 
DFS.B&I6 Brasswell - 8.46 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer / SEPA / 
Council 
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 Drainage Impact Assessment  Developer / Council        
Noise Assessment  Developer / Council        

Site Status Landowner to provide update on deliverability 
and programming of site.  

Landowner Information yet to be provided 

 

 
DFS.B&I253 Land at Starryheugh - 9.12 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developer / Council        
Flood Risk Assessment  Developer / SEPA / 

Council 
       

Noise Assessment  Developer / Council        
Site Status Landowner to provide update on deliverability 

and programming of site.  
Landowner Information yet to be provided 

 

 
DFS.B&I266 Land West of Former Interfloor Factory - 10.54 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment  Developer / Council        
General site investigation – ie contaminated 
land 

Developer / Council        

Noise Assessment  Developer / Council        
Site Status Site currently being marketed. Landowner to 

provide update on deliverability and 
programming of site. 

Landowner Information yet to be provided 
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DFS.MU203 Former Interfloor Factory - 10.54 hectares, including 70 units allocated up to 2029  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment  Developer / Council        
General site investigation – ie contaminated 
land 

Developer / Council        

Noise Assessment Developer / Council        
Archaeological investigation may be required Developer / Council        

Site Status Site currently being marketed. Development 
Brief (Nov 2019) adopted as Planning 
Guidance provides additional advice for 
potential developers.  Landowner to provide 
update on deliverability and programming of 
site. 

Landowner Information yet to be provided 

 

 

 
DFS.MU204 Land West of Edinburgh Road - 2.39 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Drainage Impact Assessment Developer / Council        
General site investigation – ie contaminated 
land 

Developer / Council        

Noise Assessment  Developer / Council        
Site Status Landowner to provide update on deliverability 

and programming of site. 
Landowner Information yet to be provided 
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DFS.MU205 Midsteeple Quarter, High Street - 0.5 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan prepared and adopted as 
planning guidance to LDP2 

Developer / SEPA / 
Council 

  X     

Site Status Planning application (19/1979/FUL) for first 
phase of masterplan - erection of retail and 
exhibition area and 7 flats at 135-139 High 
Street submitted Dec 2019 currently being 
determined. 

Landowner  X X X    

 

ANNAN - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 606 units allocated in total. 406 units allocated up to 2029, 200 units allocated beyond 2029 
Business and Industry Land - 9.56 hectares allocated 
Infrastructure Project Requirements Timescale 
Newington Nursery 
School  

Extension required to nursery school.  Amount of developer contributions required per 
unit is set out in the developer contributions likelihood table. 
Housing sites ANN.H1 & ANN.H2 totalling 105 units fall within catchment area. 

Dependent upon rate of 
development 
 

Newington Primary 
School 

Upgrade and extension required to primary school.  Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table. 
Housing sites ANN.H1 & ANN.H2 totalling 105 units fall within catchment area. 

Dependent upon rate of 
development 
 

Open Space Annan has a deficiency of open space and priority should be given to open space 
provision / enhancement to encourage physical activity and wellbeing within any 
development proposed in Newington/ Kimmeter area of Annan. At ANN.H2 the 
developers have contributed towards a fully accessible play park to be developed 
adjacent to Newington Leisure Centre and some additional open space is to be provided 
on site. 
Any future opportunities for additional provision could be focused on the two existing 
areas of Everholm Park and Hecklegirth, given their already established range of open 
space typologies.  However, future regeneration areas, such as the Harbour, should 
benefit from contributions towards open space provision.   

Implementation ongoing in 
relation to housing sites 
ANN.H1, ANN.H2 and 
ANN.H8.  The rest would 
be dependent upon rate of 
development 
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There are long term plans to reuse the former Chapelcross pipeline as a pedestrian and 
cycle route which would provide a link to the Solway Coast; new development close to 
the pipeline route should ensure that future access to the pipeline would be possible.  
The River Annan / Annandale Way a key recreational resource, should be enhanced.  
As there is an overall deficiency of open space, all the allocated housing sites should 
provide some form of appropriate provision, alongside contributing to existing space 
where necessary. Other developments should contribute towards the enhancement of 
open space at a rate of £1,500 per unit. 

Water infrastructure 
 

Scottish Water have undertaken a network impact assessment study for the Annan Water 
Treatment works. The study concluded that there are no issues with the network. 

Study completed 2020. 

 

SITE INFORMATION 

 
ANN.H1 Land north of Windermere Road (Phases 3,5 & 7) - 100 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Under construction. Masterplan agreed and 
adopted as Planning Guidance (Nov 2019) is 
now being implemented; phases 3, 5, and 7 of 
the Masterplan are within ANN.H1. 

Landowner/ 
Developer 

X X X X X X X 

 

 
ANN.H2 Land south of Windermere Road (Phases 2,4 &6) - 105 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Site Status Under construction. Masterplan agreed and 

adopted as Planning Guidance (Nov 2019) is now 
being implemented; phases 1a, 1b, 2, 4 & 6 of the 
Masterplan are within ANN.H2. Phase 1b is 
largely complete. Consent granted (18/1301/FUL) 

Landowner/ 
Developer 
 

X X X X X X  
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28/2/2019 for the erection of 22 houses and 
associated infrastructure, (19/0629/FUL) 
23/8/2019 for Phase 2b erection of 38 dwellings 
and access roads and (19/1914/FUL) for Phase 3 
erection of 38 houses and formation of access 
currently being determined. Phase 2/3 included in 
current SHIP for development by Cunninghame 
HA and under construction. 

 

 
ANN.H4 Solway Street - 15 unit allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Site serviced and under construction.  
Planning permission (09/P/4/0296) approved 
Dec 2009 for 15 houses, 2 dwellings completed. 

Landowner/ 
Developer 

X X X X X X  

 

 
ANN.H6 Land at Watchhall Road - 56 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment  Developer/ SEPA        
Noise Assessment Developer/Council        

Infrastructure 
requirements 

Watchhall Road to be widened, including street 
lighting and public footway. 

Developer/Council        

Site Status Landowner to provide update on deliverability and 
programming of site. 

Landowner Information yet to be provided 

 

 

30



 

 

OFFICIAL 

OFFICIAL 

 
ANN.H8 Land between Hallmeadow and Elm Road - 130 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developers/Council  X      
Transport Assessment Developers/Council  X      
Water Impact Assessment Developers/Scottish 

Water 
 X      

Drainage Impact Assessment Developers/ SEPA  X      
Archaeology Evaluation  Developers/Council  X      
Bat and Barn Owl survey Developers/Council  X      

Infrastructure 
requirements 

Elm Road to be upgraded, to include pedestrian 
footpaths and street lighting. 

Developers/Council   X     

Site Status Planning permission granted (19/0639/FUL) 
27/9/2019 for erection of 130 houses, access, 
roads, SuDs and landscaping. Widening of Elm 
Road, access to site and site servicing started by 
Cunninghame HA.  Planning permission granted 
(19/1052/FUL) 21/11/2019 for change of use of 
Longmeadow House to form 3 dwelling houses, 
erection of 24 dwelling houses and formation of 
access etc. Listed Building Consent approved 
(19/1053/LBC) 15/22/2019 for alteration to 
Longmeadow House to from 3 dwelling houses. 
Sites included in current SHIP for development by 
Cunninghame HA and for Longmeadow House 
site by Loreburn HA. 

Landowner/ 
Developer 

  X X X   

 

 
ANN.H204 Watchhall - 200 units beyond 2029 
Site 
Requirements 

Action and Progress Responsible Participants 

31



 

 

OFFICIAL 

OFFICIAL 

Site Status No progress as site allocated beyond 2029. Landowner 
 

 
ANN.B&I1 Stapleton Road - 2.03 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Consent granted (19/0572/FUL) 17/05/2019 for the 
erection of industrial/office buildings on plots 5,6 
and 7 to Eco-Genics. Under construction and due 
for completion summer 2020. 
Landowner (Scottish Enterprise/SOSE) to provide 
update on marketing and take up of remaining plots 
on site. 

Landowner Information yet to be provided.  

 

 
ANN.B&I201 South of the A75 (T) and East of the B6357 - 7.53 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan Developer/Council        
Transport Assessment Developer/Council        
Landscape Management Plan Developer/Council        
Water Impact Assessment Developer/Scottish 

Water 
       

Drainage Impact Assessment Developer/ SEPA        
Infrastructure 
requirements 

Alterations required to the existing ghost island 
arrangements on the B6357 

Developer/Council        

Site Status Landowner to provide update on deliverability and 
programming of site or marketing. 

Landowner Information yet to be provided 
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AUCHENCAIRN - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 25 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Auchencairn 
Primary 

Minor refurbishment required to create additional capacity. Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table 

Dependent upon 
rate of 
development 

Open Space There is a good amount of publicly accessible open space that is within a five minute walk for all 
residents in Auchencairn.  However, most of this is to the north of the settlement.  Housing sites 
AUC.H1 and AUC.H201 should look to provide open space as part of their development or consider 
creating links to existing areas of open space beside the burn. Other developments should 
contribute towards the enhancement of existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
AUC.H1 Rear of Main Street - 10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
AUC.H2 Church Road - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
AUC.H201 Rear of the Primary School  
10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment required and 
depending on content a Flood Risk Assessment 
may also be required 

Developer/ SEPA/ 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

BEATTOCK - INFRASTRUCTURE REQUIREMENTS 

Housing land - 70 units allocated up to 2029 
Business and Industry land - 3.75 hectares allocated 
Infrastructure Project Requirements Timescale 
Potential for new railway station 
and a range of public transport 
initiatives are currently being 
investigated 

Currently being considered as part of South West Scotland Transport Study 
priorities 

Dependent on outcome of 
study 

Beattock Nursery School Major extension required to nursery school building. Amount of developer 
contributions required per unit is set out in the developer contributions likelihood 
table. 

Dependent upon rate of 
development 

Open Space All households have good accessibility to open space as there are a range of 
open space types in Beattock. New open space should be provided at the 
housing sites BTK.H202 Main Street and BTK.H203 Smith Way. 

Dependent upon rate of 
development 
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Other developments should contribute towards the enhancement of existing 
areas of open space at a rate of £1,500 per unit. 

 

SITE INFORMATION 

 
BTK.H202/BTK.H203 Main Street Smith Way - 70 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Technical 
Assessments 

Flood Risk Assessment Developer/SEPA        
Archaeological Evaluation Developer/ Council        
Bat survey Developer/ Council        

Site Status Landowner has advised that site is available 
for development during plan period. The sites 
are not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
BTK.B&I201 North West Main Street - 3.75 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 
 

Flood Risk Assessment Developer / SEPA / 
Council 

       

Contaminated Land Assessment Developer/Council        
Site Status Landowner has advised that site is available for 

development during plan period. The site is not 
currently being marketed. 

Landowner 
 

Landowner to provide update on deliverability and 
programming of site. 
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CANONBIE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 85 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Canonbie Nursery School   Minor refurbishment required to nursery building. Amount of developer contributions 

required per unit is set out in the developer contributions likelihood table 
Dependent upon rate of 
development 

Open Space Canonbie has good accessbility to publicly usable open space, with the exception 
of a small number of houses to the west of the settlement.  There are currently no 
allotments or civic spaces in the settlement. The settlement overall has good 
potential for further enhancement of green networks including the area of land to 
the east of the River Esk which also includes riverside walks. 
New housing development at CAN.H1 Riverside Park requires to provide 
additional open space to cover this area, including enhancing the green 
network links along the River Esk to form a walkway. 
Other housing developments should contribute towards the enhancement of 
existing areas of open space at a rate of £1,500 per unit. 

Dependent upon rate of 
development 

Water and Sewerage Consent granted May 2017 for the installation of waste water pumping station at 
Canonbie (17/0398/FUL). The new waste water treatment works will replace the 
existing village septic tank, which has reached capacity, and will enable future 
development in the village. The waste water pumping station is essential 
infrastructure required to pump sewage from the village to the new waste water 
treatment works.  

Essential infrastructure to 
enable development 
 
 

 

SITE INFORMATION 

 
CAN.H1 Riverside Park - 85 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 
 

Masterplan Developer / Council X       
Flood Risk Assessment Developer/ SEPA/ 

Council 
X       

Archaeology evaluation Developer/Council X       
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Contaminated land assessment  Developer/Council X       
Infrastructure 
Requirements 

Road junction improvements at B6357 and 
Riverside Park 

Developer / Council        

Divert Blethering Sike watercourse Developer/SEPA/ 
Council 

       

Site Status Masterplan agreed as part of earlier consent 
(09/P/4/0305) granted February 2013 which 
has now lapsed. The technical assessments 
will require to be updated in relation to any 
new development proposal. Landowner to 
provide update on deliverability and 
programming of site. 

Landowner/Developer 
 

Information yet to be provided. 

 

 
CAN.CF1 Land due east of School – site safeguarded to accommodate future expansion of school 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Ancient Woodland Assessment Developer/Council        
Archaeology Evaluation  Developer/Council        

Infrastructure 
Requirements 

Local road infrastructure improvements required 
including traffic calming measures  

Developer/Council        

Site Status Landowner to provide update on deliverability and 
programming of site. 

Landowner Dependent on rate of development. 

 

CASTLE DOUGLAS - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 763 units allocated in total. 573 units allocated up to 2029, 190 units allocated beyond 2029 
Business and Industry Land - 1.48 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 
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Castle Douglas 
Nursery 

New building required. Amount of developer contributions required per unit is set out in the 
developer contributions likelihood table 

Dependent upon 
rate of 
development 

Castle Douglas 
Primary 

Minor refurbishment required to create additional capacity. Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table 

Dependent upon 
rate of 
development 

Open Space There is an overall shortfall of open space in Castle Douglas and as a result of the historic layout of 
the settlement, the central area of the town does not contain any open space provision, not all 
households are within a five minute walk of that open space.   Therefore, the larger housing sites 
(CSD.H3, CSD.H5, CSD.H6 and CSD.H203) should provide some form of appropriate provision on 
site and ensure linkages between these and other spaces.  Other sites should contribute to towards 
the enhancement of and/or linkages to existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 
 

 

SITE INFORMATION 

 
CSD.H1 North of Garden Hill Drive - 15 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Landowner has advised that site is available for 
development during plan period. The sites are not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CSD.H2 West of Garden Hill Road - 30 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood risk needs to be investigated Developer/ SEPA/ 
Council 
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Site Status Landowner has advised that site is available for 
development during plan period. The site is are not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CSD.H3 East of Ernespie Road - 130 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developer/Council        
Drainage Impact Assessment and Flood Risk 
Assessment required 

Developer/ SEPA/ 
Council 

       

Transport Assessment Developer/Council        
Ground Stability Assessment  Developer        

Site Status Site being marketed  Landowner X X X     
 

 
CSD.H4 Cotton Street - 16 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Site investigation required given former use of site 
as an abattoir 

Developer/Council        

Drainage Impact Assessment required Developer/ SEPA        
Site Status Landowner has advised that site is available for 

development during plan period and that they are 
in discussions with a potential developer. 

Landowner X       

 

 
CSD.H5 West of Torrs Road - 133 units allocated up to 2029 

Action and Progress Delivery Timescale 
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Site 
Requirements 

Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan Developer        
Flood Risk Assessment  Developer/ SEPA/ 

Council 
       

Transport Assessment Developer/Council        
Site Status Landowner has advised that site is available for 

development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CSD.H6 South of Jenny’s Loaning - 190 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible Participants 

Site Status No progress as site allocated beyond 2029. Landowner 
 

 
CSD.H10 Land to South of Ernespie Lodge - 25 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CSD.H11 Land to south of Kilmichael, Abercromby Road - 35 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Technical 
Assessments 

Drainage Impact Assessment required. Flood risk 
assessment may also be required 

Developer/ SEPA/ 
Council 

       

Infrastructure 
Requirements 

The need for a suitable access with satisfactory 
provision for vehicles and pedestrians is essential 
for this site.  Appropriate junction separation from 
Cairnsmore Road / A713 junction will be required 

Developer        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CSD.H203 Land at The Stables - 180 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan Developer        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Landscape Assessment Developer/Council        
Archaeological evaluation  Developer/Council        
Transport Assessment Developer/Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CSD.B&I1 Land at Oakwell Road - 1.48 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk needs to be investigated Developer / SEPA 
/ Council  
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Infrastructure 
Requirements 

Buffer zone of planting along boundary with 
Oakwell Park and Whitelaw Avenue required 

Developer  

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

CREETOWN - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 66 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Creetown Nursery Extension required to create additional capacity. Amount of developer contributions required 
per unit is set out in the developer contributions likelihood table. 

Dependent upon 
rate of development 

Open Space There is a good range of open space in Creetown. However, most of this is to the North. 
The King George V Park Play Area is the only children’s play provision in Creetown and 
development of the allocated housing sites should look to provide open space as part of 
their development including for children and teenagers. Other developments should 
contribute towards the enhancement of and linkages to existing areas of open space at a 
rate of £1,500 per unit. 

Dependent upon 
rate of development 
 

 

SITE INFORMATION 

 
CRE.H1: Land at Barholm Mains - 50 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Detailed tree survey  Developer/ Council        
Archaeological Evaluation  Developer/ Council        
Built Heritage Assessment  Developer/ Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Drainage Impact Assessment  Developer/ SEPA         
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Site Status This site and CRE.H2 being marketed as one 
site by A B & A Matthews Solicitors and Estate 
Agents 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
CRE.H2: Barholm Croft - 16 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Detailed tree survey  Developer/ Council        
Archaeological Evaluation  Developer/ Council        
Built Heritage Assessment  Developer/ Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Drainage Impact Assessment  Developer/ SEPA        
Site Status This site and CRE.H1 being marketed as one 

site by A B & A Matthews Solicitors and Estate 
Agents 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

CROSSMICHAEL - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 25 units allocated up to 2029  
Infrastructure 
Project 

Requirements Timescale 

Open Space There is a good amount of open space in Crossmichael and good access to wider areas of open 
space outside the settlement. The majority of households are within a five minute walk open space.  
Open space should be incorporated into the allocated housing site. Where this is not possible, 
developer contributions (at a rate of £1,500 per unit) will be required and will be used to enhance 
existing areas and/or linkages to areas of open space. 

Dependent upon 
rate of 
development 
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SITE INFORMATION 

 
CMI.H1 Extension to Land at Templand - 25 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment and Flood Risk 
Assessment  

Developer/ SEPA/ 
Council 

       

Landscape Assessment  Developer / Council        
Infrastructure 
Requirements 

Landscape and biodiversity enhancement 
schemes required, including an assessment 
of the impact on the designed landscape and 
the creation of greenways / wildlife movement 
corridors long roads, footpaths and 
cycleways.   

Developer        

Footway and cycle links made to existing 
development. 

        

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

DALBEATTIE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 124 units allocated up to 2029 
Employment Land - 0.98 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 

Dalbeattie 
Nursery 

Minor refurbishment required to create additional capacity.  Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table 

Dependent upon 
rate of 
development 

Open Space There is a good amount of open space available within and immediately adjacent to Dalbeattie.  
The majority of households are within a five minute walk of open space.  The larger housing site 
(DBT.H205) may be required to provide some open space on site.  Other housing developments 

Dependent upon 
rate of 
development 
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should contribute to towards the enhancement of and/or linkages to existing areas of open space at 
a rate of £1,500 per unit or providing additional open space as part of the development if required.  

 

 

SITE INFORMATION 

 
DBT.H1 Sunnyside / Barhill Road - 12 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood risk assessment  Developer/SEPA/Council        

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
DBT.H3 Bruce Road / Port Road - 12 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment  Developer/SEPA        

Infrastructure 
Requirements 

A new access will be required into the site from Port 
Road 

Developer        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
DBT.H6a John Street - 10 units allocated up to 2029 

Action and Progress Delivery Timescale 
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Site 
Requirements 

Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Site investigation required given former use of site 
as depot 

Developer/Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
DBT.H6b Barhill Road - 30 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/ SEPA/ 
Council 

       

Infrastructure 
Requirements 

An area of open space along the access track 
within the eastern part of the site must be provided 
to maintain a green corridor with pedestrian and/or 
cycle links from Bar Hill plantation to Colliston Park 

Developer        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
DBT.H205 Land to south of Craignair - 60 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment required, Flood Risk 
Assessment may also be required 

Developer/ SEPA/ 
Council 
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 Archaeological watching brief may be required Developer / 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
DBT.B&I1 and B&I202 Land at Edingham Business Park - 0.98 hectares and 0.35 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Archaeological evaluation/mitigation  Developer / 
Council 

       

Drainage Impact Assessment required, Flood Risk 
Assessment may also be required 

Developer/ 
SEPA/ Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

DRUMMORE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 50 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Drummore does not have any amenity greenspace, green corridors or allotments. Existing 
provision would benefit from improvement. Development of the allocated housing site would 
generate a relatively large increase in population so should aim to provide on-site open space to 
increase provision on this side of the settlement. Other developments should contribute towards 
the enhancement of existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 
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SITE INFORMATION 

 
DRM.H1: Land off Ward Place - 50 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Archaeological Evaluation Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

DUNSCORE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 23 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Given its size, the allocated housing site at Dalgonar Road will be required to provide open space 
as part of the development. The amount and accessibility of the publicly useable open space has to 
be determined.  An update will be included in the Open Space and New Development 
Supplementary Guidance.  

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
DCS.H201: Dalgonar Road - 23 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/ SEPA/ 
Council 
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Site Status Landowner to provide update on deliverability 
and programming of site. 

Landowner Information yet to be provided 

 

EAGLESFIELD - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 108 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space The main area of publicly usable open space is found in the centre of the settlement 
and with Eaglesfield having a long, linear development pattern there are issues with 
accessibility to this both to the far West and in some parts of the Eastern half of the 
town. There are core paths and other path networks to the east which provide more 
opportunities for this part of the settlement. 
Housing sites EGL.H1 Former Roads Depot, Burnswark & EGL.H2 Land between 
Ashyards Crescent and Sunnybrae should provide additional on-site open space to 
improve access to open space and serve the immediate needs of the development. 
Other housing developments should contribute towards the enhancement of existing areas 
of open space at a rate of £1,500 per unit. 

Dependent on rate of 
development 

 

SITE INFORMATION 

 
EGL.H1 Former Roads Depot, Burnswark - 30 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA / 
Council 

X       

Contaminated Land Assessment Developer/Council X       
Site Status Planning consent (16/1672/FUL) granted 

30/5/2018 for the erection of 30 houses. Part 
of site included in current SHIP programme for 
development of 6 units by Loreburn HA.  

Developer 
 

Loreburn HA currently in negotiation with landowner 
concerning site acquisition. Developer to provide 
update on deliverability and programming of site. 
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EGL.H2 Land between Ashyards Crescent and Sunnybrae - 78 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/ SEPA / 
Council 

       

Drainage Impact Assessment Developer/Council        
Infrastructure 
Requirements 

SUDS drainage to include discharge to the Kirtle 
Water. 

Developer/ SEPA / 
Council 

       
       

Site Status Landowner to provide update on deliverability and 
programming of site. 

Landowner Information yet to be provided 

 

EASTRIGGS - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 227 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Potential for new railway 
station  

Currently being investigated as part of the SW Scotland Strategic Transport 
Projects Review. 

Dependent on outcome of 
study 

Eastriggs Nursery School Extension required to nursery school. Amount of developer contributions required 
per unit is set out in the developer contributions likelihood table. 

Dependent upon rate of 
development 

Eastriggs Primary School Additional classroom required and reconfiguration/ refurbishment. Amount of 
developer contributions required per unit is set out in the developer contributions 
likelihood table. 

Dependent upon rate of 
development 

Open Space Eastriggs has a shortage of open space and there are accessibility gaps on the 
periphery of the settlement. The allocated housing sites ERL.H3 Land northwest 
of Stanfield Farm and ERL.MU1/ MU202 Stanfield Farm/ Land adjoining Stanfield 
Farm should provide additional open space to serve this area. 
Other housing developments should contribute towards the enhancement of 
existing areas of open space at a rate of £1,500 per unit. 

Dependent upon rate of 
development 
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SITE INFORMATION 

 
ERL.H3 Land northwest of Stanfield Farm - 27 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Site Status Site under construction Developer X       

 

 
ERL.MU1/ERL.MU202 Stanfield Farm/Land adjoining Stanfield Farm - 200 units allocated up to 2029 plus Class 4 business units 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan  Developer/Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Drainage Impact Assessment and Culvert 
Investigation 

Developer/SEPA/ 
Scottish Water 

       

Transport Assessment Developer/Council        
Site Status 19/0371/FUL Erection of 35 dwellings, formation of 

access roads and associated works currently being 
determined. 19/0964/PAN for residential 
development and 19/1026/MCE proposed 
residential development for 80 houses by 
Cunninghame HA. Master Plan forms part of this 
pre application enquiry.  

Landowner/ 
Developer 

Site acquired in part by Cunninghame HA and 
included in current SHIP programme. Cunninghame 
HA plan to start on site 2020, subject to planning 
consent. 
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ECCLEFECHAN - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 100 units allocated up to 2029 
Business and Industry Land – 11.38 hectares allocated  
Infrastructure Project Requirements Timescale 
Hoddom Nursery 
(Ecclefechan) 

Minor refurbishment required.  Amount of developer contributions required per 
unit is set out in the developer contributions likelihood table. 

Dependent upon rate of 
development 

Open space The settlement does not have any allotments, semi-natural or natural 
greenspace or green corridors. The housing site ECC.H3 Ibrack Farm should 
provide on-site open space to increase provision in this area. 
Other housing developments should contribute towards the enhancement of 
existing areas of open space at a rate of £1,500 per unit. 

Dependent on rate of 
development 

 

SITE INFORMATION 

 
ECC.H3 Ibrack Farm - 100 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Masterplan Developer / Council        
Contaminated Land Assessment Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Noise Assessment Developer/Council        
Infrastructure 
Requirements 

A new junction with the B7076 required along 
with possible upgrade of access via 
Meadowfoot Road 

Developer/Council        

Site Status Landowner to provide update on deliverability 
and programming of site. 

Landowner Information yet to be provided 
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ECC.B&I Land adjoining B7076, Jct 19 A74 (M) - 11.38 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan  Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Site Status Site has been marketed and sold to potential 
developer. Landowner/ Developer to provide 
update on deliverability and programming of 
site. 

Landowner/Developer Information yet to be provided 

 

GARLIESTON - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 14 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Garlieston has an overall shortfall of publicly useable open space, but the range of existing 
provision is good. Development of GRL.H1 should provide some additional space on site or look 
to increase access to existing adjacent spaces. Other developments should contribute towards the 
enhancement of existing areas of open space at a rate of £1,500 per unit. 

Dependent upon rate 
of development 
 

 

SITE INFORMATION 

 
GRL.H1: Mill Road - 14 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 
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Infrastructure 
Requirements 

Access from Mill Road will require a bridge over 
the burn. 

Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

GATEHOUSE OF FLEET - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 14 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space There is a good amount of open space within and immediately adjacent to Gatehouse of Fleet  The 
settlement’s compact nature means approximately 90% of residents are within a five-minute walk of 
accessible open space. New development should contribute to improving existing areas of space 
and providing additional space where necessary to meet any new accessibility requirements at a 
rate of £1,500 per unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
GOF.H1 Memory Lane - 6 units allocated up to 2029 

Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Planning permission 16/P/2/0206 granted 
02/03/2017 for erection of 5 houses.  Detailed 
permission obtained for 2 plots:  
plot 3 - 17/1380/FUL approved 31/10/2017 which 
is under construction 
plot 6 - 18/0956/FUL approved 04/10/2018  
All plots have been serviced and are being 
marketed for sale.   

Landowner/ 
Developer 

X X X X X X  
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 Separate application for plot 4 - 16/P/2/0213 
approved 02/03/2017 which has been built. 

 X       

 

 
GOF.H2 Former Woodside Garage - 8 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/ 
SEPA/Council 

       

Archaeological investigation Developer/Council        
European protected species (otters) may 
occur on or close to site. An appropriate 
assessment may be required. 

Developer/SNH/Council        

Site Status Landowner has advised that site is 
available for development during plan 
period.  

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

GLENCAPLE - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 58 units allocated in total. 24 units allocated up to 2029. 34 units allocated beyond 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Although there is a good amount of publicly useable open space in Glencaple within a five minute 
walk of all households, the quality of those areas would benefit from improvement. If open space is 
not required on site as part of the development,  developments should contribute towards the 
enhancement of existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
GCP.H1 Shore Road - 24 units allocated up to 2029 
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Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Under construction. Planning permission 
(18/0262/ FUL) granted 30/1/2019 for 24 units.  

Developer   X X X    

 

 
GCP.H2 Wardlaw Drive - 34 units allocated beyond 2029 
Site Requirements Action and Progress Responsible Participants 
Site Status No progress as site allocated for development beyond 2029 Landowner 

 

GLENLUCE - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 47 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Glenluce Nursery Minor refurbishment required to create additional capacity. Amount of developer contributions 

required per unit is set out in the developer contributions likelihood table. 
Dependent upon 
rate of development 

Open Space Glenluce has very good provision of publicly useable open space and all residents are within a 
five-minute walk of open space of at least 0.2 hectares. Housing sites could contribute to the 
improvement of the existing space and provide additional space where necessary to meet 
accessibility requirements. Other developments should contribute towards the enhancement of 
existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of development 

 

SITE INFORMATION 

 
GLU.H1: Glenjorrie Avenue - 37 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 
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Contaminated Land Assessment Developer/ Council        
Archaeological Mitigation  Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
GLU.H3: Bankfield Farm East - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Site Status Site under construction Landowner X X X     

 

 
GLU.H201: Main Street - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessment 

Archaeological Mitigation Developer/ Council        

Site Status Application 18/1420/LBC approved to strengthen 
structure of gable wall of adjoining property prior 
to demolition of former hotel and redevelopment 
of site for residential. Site included in SHIP. 
DGHP anticipates development of residential 
units to commence March 2021. 

Developer     X X   
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GRETNA BORDER - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 723 units allocated in total. 563 units allocated up to 2029, 160 units allocated beyond 2029 
Business and Industry Land - 1 hectare allocated 
Infrastructure Project Requirements Timescale 
Gretna Nursery Extension required to nursery school.  Amount of developer contributions 

required per unit is set out in the developer contributions likelihood table.  
Dependent upon rate of development 
 

Gretna Primary School Extension required to primary school.  Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table. 

Dependent upon rate of development. 
Completion rate will be closely 
monitored and potential impact on 
school assessed regularly in 
conjunction with Education Department. 

Open space No natural and semi-natural greenspaces, green corridors and allotments. 
The allocated sites will require on-site provision, especially those to the north 
which will need to incorporate adequate landscaping and screening from the 
A75(T) and retention and/ or enhancement of existing access routes. 
Other housing developments should contribute towards the enhancement of 
existing areas of open space at a rate of £1,500 per unit.  

Dependent upon rate of development 
 

Water and sewerage 
infrastructure 

New Water Service Reservoir and water main upgrade required to provide 
additional connections. Joint funding package agreed with Scottish Water, 
Scottish Government and Council. Developer Contributions required for 
proposed works as set out in Supplementary Guidance – Developer 
Contributions to Upgrade the Water Supply at Gretna Border (April 2020) 

To be implemented 2020-2021 

 

SITE INFORMATION 

 
GTN.H2: Land north of Victory Avenue (Phase 1) - 104 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Technical 
Assessments 

Masterplan Developer / Council        
Transport Assessment Developer / Council        
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Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Drainage Impact Assessment Developer/ SEPA X       
Noise Assessment Developer/Council X       
Landscape Assessment Developer / Council        

Site Status Planning application (16/1773/PIP) for residential 
development currently being determined and 
(16/1774/FUL) for formation of roundabout at 
Glasgow Rd/Victory Avenue withdrawn 
December 2019. Should a different proposal 
come forward then these studies would be 
required for future proposals. 

Landowner/ 
Developer 

Site included in SHIP, but Cunninghame HA have 
failed to reached an agreement with landowner re 
site acquisition. 

 

 
GTN.H3 The Hawthorns- 54 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Drainage Impact Assessment Developer/ SEPA        
Site Status Planning application 17/1690/FUL for 46 dwelling 

houses, formation of access roads and car 
parking currently being determined. Should a 
different proposal come forward then these 
studies would be required for future proposals. 

Landowner/ 
Developer 

Included in current SHIP for delivery of 15 units by 
Loreburn HA. Not a priority project for Loreburn HA 
as waiting to see outcome of other RSL 
developments in Gretna. 

 

 
GTN.H4 Halcrow Stadium - 85 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Site Status Site serviced and under construction 2019/20 for 
90 units by Cunninghame HA. First phase complete 
(47 units) August 2019 and phase 2 (43 units) 
largely complete, with 37 units complete at March 
2020 and 6 remaining units due for completion by 
July 2020. 

Cunninghame HA.   X     

 

 
GTN.H5 Land north of Old Graitney Road - 45 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood risk assessment required Developer/ SEPA/ 
Council 

X       

Ecology Survey  X       
Infrastructure 
Requirements 

Old Graitney Road to be upgraded to appropriate 
road standards 

Developer/Council        

Site Status Planning permission in principle (14/P/4/0502) 
granted August 2017 for residential development. 
Landowner to provide update on marketing, 
deliverability and programming of site. Should, 
however, a different proposal come forward, or the 
consent lapse, then these studies may be required 
for future proposals. 

Landowner Information yet to be provided 

 

 
GTN.H7 Land north of Victory Avenue (Phase 2) - 160 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible Participants 

Site Status No progress as site allocated beyond 2029. 
November 2019 - Pre application enquiry 
(19/1299/MCE) and consultation by Cunninghame 

Landowner 
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HA for 35 dwellings which relates to north west part 
of site. 

 

 
GTN.H202 Raydale, Annan Road - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Archaeological building recording Developer/Council        
Habitat Assessment  Developer/Council        
Bat Survey Developer/Council        

Site Status Landowner has indicated site would be developed 
in the 5-10 year period. 

Landowner Site to be developed post 2024 

 

 
GTN.H205 (includes GTN.H1) adjacent to Hazeldene - 70 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Noise Assessment Developer/ 
Council 

       

Archaeological evaluation Developer / 
Council 

       

Infrastructure 
Requirements 

Landscaping along site boundary with A74(M) 
required 

        

Site Status Planning permission granted (17/1934/PIP) 
01/02/2019 for residential development on frontage 
strip of land along the C141a.   
Landowner to provide update on programming of 
site. 

Landowner Site included in SHIP, but Cunninghame HA have 
failed to reached an agreement with landowner re site 
acquisition. 
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GTN.MU1 Former Golf Course - 200 units allocated up to 2029 plus 1ha for business units 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan Developer / 
Council 

X       

Transport Assessment Developer / 
Council 

X       

Flood Risk Assessment Developer/ SEPA/ 
Council 

X       

Drainage Impact Assessment, and early discussion 
with Scottish Water 

Developer/ SEPA 
Scottish Water 

X       

Infrastructure 
Requirements 

Widening of Loanworth Road required and 
improvements to the junction of Loanworth Road 
and Annan Road. 

Developer/ 
Council 

       

Ability to access land to the south should not be 
compromised. 

Developer/ 
Council 

       

Site Status Consent granted (15/P/4/0277PIP) April 2018 for 
residential and business units development April 
2018. Application for residential and business units 
(20/0395/ARC) currently being determined. Site 
acquired by Alba Developments. 

Developer Landowner to provide update on deliverability and 
programming of site.  
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JOHNSTONEBRIDGE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 129 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Open Space Although the settlement exceeds the quantity standard for open space, the relatively 

large scale of the allocated housing sites means that they could provide some additional 
space on site, for example a play area or amenity greenspace. 
Other housing developments should contribute towards the enhancement of existing 
areas of open space at a rate of £1,500 per unit. 

Dependent upon rate of 
development 

 

SITE INFORMATION 

 
JSB.H1 Land north of MacLean Drive - 39 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Drainage Impact Assessment Developer/ SEPA        
Infrastructure 
Requirements 

Back Road U363a to be improved Developer/Council  

Site Status 
 

Planning application (13/P/4/0194) for 39 
dwelling houses and formation of access 
pending a decision.  

Landowner Included in SHIP, landowner DGHP has advised 
completion by 2022, subject to planning consent. 

 

 
JSB.H2 Land west of Primary School - 90 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical Masterplan Developer / Council        

63



 

 

OFFICIAL 

OFFICIAL 

Assessments Transport Assessment Developer / Council        
Infrastructure 
Requirements 

C98a Road to be upgraded, extension of 
street lighting and 30mph speed limit. 

Developer/Council        

Site Status Landowner has advised that work has 
commenced on the Masterplan exercise and 
site will be developed in a phased programme 
during the plan period. 

Landowner  

 

KIRKCOLM - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 20 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Open Space Kirkcolm has an overall shortfall of publicly useable open space, but has a large play area to 

the east of the settlement and all residents are within a five-minute walk of open space. The 
allocated housing site should aim to provide on-site open space to increase provision. Other 
developments should contribute towards the enhancement and linkages to existing areas of 
open space at a rate of £1,500 per unit. 

Dependent upon rate of 
development 
 

 

SITE INFORMATION 

 
KCM.H1: Land off Church Road - 20 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Flood Risk Assessment Developer/ 
SEPA/ Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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KIRKCONNEL AND KELLOHOLM - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 90 units allocated up to 2029 
Business and Industry Land - 1.30 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 

Open Space There is currently a good range and amount of publicly useable open space within a five minute 
walk of all households so it is unlikely that new development would be required to provide open 
space as part of the development, apart from appropriate amenity greenspace as felt necessary, for 
example for visual amenity. Many of the areas of open space, especially the amenity spaces, 
throughout the settlement would benefit from improvement and enhancement and, potentially, some 
consolidation to reduce overall size but increase multi-functionality and quality. 
Developers may therefore be required to contribute towards the enhancement of and/or linkages to 
existing areas of open space at a rate of £1,500 per unit.  

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
KCN.H1 Glenaber Avenue - 90 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer / SEPA / 
Council 

       

Drainage Impact Assessment may be required Developer / SEPA        
Coal Mining Risk Assessment  Developer/ Coal 

Authority 
       

Site Status Site owned by DGHP Landowner  Landowner advises development not expected in the 
immediate future. 
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KCN.B&I1 Greystone Avenue - 1.30 hectares allocated  

Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Planning permission (18/0670/FUL) granted 
24/9/2018 for extension to existing food factory 
and planning permission (18/0679/FUL) granted 
6/7/2018 for the formation of an access road. 

Developer X       

 

KIRKCOWAN - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 37 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Kirkcowan has an overall shortfall of publicly useable open space. There is good provision of 
amenity space and provision for children in the north, but a gap in provision to the south. The 
settlement has a large play area to the north and 86% of residents are within a five-minute walk 
of publicly useable open space. The allocated housing site should provide additional space on 
site. Other developments should contribute towards the enhancement of existing areas of open 
space at a rate of £1,500 per unit. 

Dependent upon 
rate of development 
 

 

SITE INFORMATION 

 
KCW.H1: St Couans Crescent - 37 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Infrastructure 
Requirements 

Access onto the B733 will require the speed 
restriction to be extended to take in the new 
access. 

Developer/ Council        
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Site Status Landowner has advised that site is available 
for development during plan period. The site is 
not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

KIRKCUDBRIGHT - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 245 units allocated in total. 169 units allocated up to 2029. 76 units allocated beyond 2029.  
Business and Industry Land - 0.98 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 

Kirkcudbright 
Nursery 

Minor refurbishment required to create additional capacity.  Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table.  

Dependent upon 
rate of 
development 

Open Space There is a good variety and amount of open space in Kirkcudbright.  Nearly all residents are within a 
five minute walk of accessible open space.  The only gaps in provision are at the furthest ends of 
the town (for example, around housing site KBT.H3).  The large housing sites (KBT.H1 and 
KBT.H3) should provide some appropriate provision on site. Other sites should contribute to 
towards the enhancement of and/or linkages to existing areas of open space at a rate of £1,500 per 
unit.  The potential for allotment provision should also be explored. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
KBT.H1 Mersehouse / Mersecroft - 70 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan  Developer/Council        
Archaeological assessment  Developer/Council        
Contamination identified on part of site, soil 
test required 

Developer/Council        

Flood Risk Assessment  Developer/SEPA/Council        
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Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
KBT.H2 East of Tongland Rd / Burnside Loaning - 8 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment  Developer/SEPA        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
KBT.H3 Land at Parkhouse - 76 units allocated beyond 2029 
Site Requirements Action and Progress Responsible Participants 
Site Status No progress as site allocated for development beyond 2029 Landowner 

 

 
KBT.H202 Former Creamery Site, Merse Road - 15 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ 
SEPA/Council 

       

General site investigation – ie contaminated land Developer / 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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KBT.H205 Land at Long Acre - 76 units allocated beyond 2029 
Site Requirements Action and Progress Responsible Participants 
Site Status No progress as site allocated for development beyond 2029 Landowner 

 

KIRKINNER AND BRAEHEAD - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 7 units up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Kirkinner and Braehead has an overall shortfall of publicly useable open space. The main area 
of publicly usable open space is the football pitch located off the main street. There is also a 
small children’s play area opposite the primary school. Other spaces include the two 
cemeteries and a bowling green. Only approximately 40% of households are within a five-
minute walk of the centrally located open space, with gaps in provision to either end. 
Development at KBH.H2 should provide additional open space to complement existing 
provision. Other developments should contribute towards the enhancement of existing areas of 
open space at a rate of £1,500 per unit.  

Dependent upon 
rate of development 
 

 

SITE INFORMATION 

 
KBH.H2: Smiths Croft - 7 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Archaeological Evaluation  Developer/ Council        
Infrastructure 
Requirement 

Junction at A746 will require upgrading and 
widening along site frontage. Continuation of 

Developer/ Council        
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pedestrian footway linking town centre and local 
facilities required. 

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

LANGHOLM - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 225 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Open Space Allotment provision required. Provision should be made for teenagers e.g. youth 

shelter, adventure equipment. Other developments should contribute towards this 
requirement at a rate of £1,500 per unit. 
Site LHM.H4 Murtholm Farm would need to provide sufficient additional on-site 
open space as it is located across the river from other spaces in the settlement. 

Dependent upon rate of 
development 

Flood Prevention Scheme Scheme being designed for the River Esk (and tributaries Ewes and Wauchope), 
various options being explored with the aim of promoting a Flood Order in 2020.  

2020 onwards.  

 

SITE INFORMATION 

 
LHM.H1 Holmwood Crescent - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Ancient Woodland Assessment Developer / SNH/ 
Council 

       

Site Status Landowner advises they intend to develop site 
within plan period, but no marketing or further 
studies undertaken.  

Landowner Landowner to provide update on deliverability 
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LHM.H2 Meiklehom Cottage - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Ancient Woodland Assessment Developer / SNH/ 
Council 

       

Bat and Barn Owl Survey Developer / 
Council 

       

Site Status Landowner advises they intend to develop site 
within plan period, but no marketing or further 
studies yet. 

Landowner Landowner to provide update on deliverability 

 

 
LHM.H3 South of Meikleholm - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Ancient Woodland Assessment Developer / SNH/ 
Council 

       

Bat and Barn Owl Survey Developer / 
Council 

       

Infrastructure 
Requirements 

Extension to Meikleholm Brae required Developer / 
Council 

       

Site Status Landowner advises they intend to develop site 
within plan period, but no marketing or further 
studies undertaken. 

Landowner Landowner to provide update on deliverability 
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LHM.H4 Murtholm Farm - 200 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible Participants Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan Developer / Council        
Transport Assessment Developer / Council        
Review of Flood Risk Assessment Developer/ SEPA/ Council X       
Drainage Impact Assessment Developer/ SEPA        
Water Impact Assessment Developer / Scottish Water        
Ancient Woodland Assessment Developer / Council        
Impact assessment on listed structure – 
Skippers Bridge 

Developer / Council/ Historic 
Environment Scotland 

       

Archaeological evaluation Developer / Council        
Infrastructure 
Requirements 

Road junction improvements with A7(T)  Developer/Council/Transport 
Scotland 

       

Provision of pedestrian/cycle bridge Developer/Council        
Site Status Site acquired (in part) by Loreburn HA, pre 

application enquiry and 19/040/PAN for 
residential development submitted for 
extra care, amenity and general needs 
housing. 

Landowner/Developer Included in SHIP and development can be funded 
from grant programme. Loreburn HA working with 
Integrated Joint Board (IJB) to progress 
development. 

 

 
LHM.H201 Former Primary School, Thomas Telford Road - 10 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Declared surplus by Council and on the market. Council/Developer Dependent on outcome of marketing. 
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LESWALT - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 56 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Open Space Leswalt has very good provision of publicly useable open space including a large amenity 

greenspace with links to a wetland and community garden. Approximately 99% of all 
households are within a five-minute walk to the publicly useable open space of at least 0.2 
hectares. However, most of this space is located to the west of Leswalt meaning the 
allocated development at LSW.H1 has relatively less access. Due to the large size of 
LSW.H1 some additional open space could be provided on site. Other developments should 
contribute towards the enhancement and linkages to existing areas of open space at a rate 
of £1,500 per unit. 

Dependent upon 
rate of development 
 

 

SITE INFORMATION 

 
LSW:H1 Challoch - 56 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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LOCKERBIE - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 245 units allocated up to 2029 
Mixed Use – 1.84ha allocated 
Business and Industry Land – 11.2 hectares allocated 
Infrastructure Project Requirements Timescale 
Lockerbie Nursery Extension required to nursery school. Amount of developer contributions required per 

unit is set out in the developer contributions likelihood table. 
Dependent upon rate of 
development 

Open space Allotment provision required.  
Provision should be made for teenagers and the creation of a green network with 
improved path provision for cycling and walking. Other developments should 
contribute towards these requirements at a rate of £1,500 per unit. 
Site LRB.H4 Netherplace Farm should provide on-site open space given its distance 
from existing open space. 

Dependent upon rate of 
development 
 

Lockerbie Station Car Park 
extension 

19/1785/FUL Formation of public car park at Sydney Place to create 50 spaces on 
east side of railway line and creation of footpath granted subject to conditions 13 
March 2020. Improvements to existing station car park to create additional car park 
spaces. 

March 2021 - dependent 
on site acquisition. 

Water and Sewerage 
Infrastructure 

Water treatment capacity is limited. Strategic growth study is underway and will 
advise if any issues with water capacity. 
Growth project planned for Waste Water Treatment Works. All development is 
dependent on completion of this growth project. 

Pending outcome.  
 
Scottish Water advise 
delivery by 2024.  

 

SITE INFORMATION 

 
LRB.H1 Former Academy - 30 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Infrastructure 
Requirements 

Safer road access to be provided onto Glasgow 
Road (primary access) and Dryfe Road 
(secondary access) 

Developer/Council        
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Site Status Planning permission granted (18/1444/FUL) 
13/11/2019 for the erection of 45 houses, 
formation of access, internal road layout and 
associated parking and landscaping. Should a 
different proposal come forward then these 
studies would be required for future proposals. 

Landowner/ 
Developer 

Included in SHIP for development by Cunninghame 
HA with site start anticipated 2020.   

 

 
LRB.H3 Park Place - 15 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 
 

Contaminated Land Assessment Developer / Council        
Bat and Barn Owl Survey Developer / Council        

Infrastructure 
Requirements 

Pedestrian/cycle access will need to be 
formalised between Rosebank Place and Park 
View. 

Developer / Council        

Site Status Site acquired by Building Craftsmen (Dumfries) 
Ltd and former creamery building now 
demolished. Project supported with grant from 
Council’s Town Centre Living Fund. 

Building Craftsmen 
(Dumfries) Ltd 

Included in SHIP and site start anticipated 2020, 
subject to planning consent.  

 

 
LRB.H4 Netherplace Farm - 200 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
 X      

Contaminated Land Assessment Developer / Council        

75



 

 

OFFICIAL 

OFFICIAL 

Noise Assessment Developer/Council        
Site Status 18/1734/MCE Pre application enquiry for 

residential development for 108 dwellings in 5 
phases in period to 2028, public consultation event 
held May 2019. 

Developer Development proposed in 5 phases in period to 
2028, subject to planning consent. Masterplan 
currently being produced. 

 

 
LRB.B&I204 Land north of Dryfe Road Industrial Estate - 6.76ha allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan Developer / Council        
Transport Assessment Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Infrastructure 
Requirements 

Dryfe Road (B723) to be upgraded Developer/Council        

Site Status Landowner to provide update on deliverability and 
programming of site. 

Landowner Information yet to be provided 

 

 
LRB.B&I205 Land west of Ice Rink - 4.44ha allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan Developer / 
Council 

       

Transport Assessment Developer / 
Council 

       

Flood Risk Assessment Developer/ 
SEPA/ Council 
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Site Status Landowner to provide update on deliverability and 
programming of site. 

Landowner Information yet to be provided 

 

 
LRB.MU201 Former Dryfe Road Offices - 0.42ha allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Bat and Bird Survey Developer / Council        

Site Status Oct 2019 Council agreed to transfer property to 
Lockerbie Old School Group to develop the 
property into a community hub for a range of 
activities. 

Landowner The plan for the property is to create a multi use 
facility for the town in phases to be delivered in 
collaboration with Cunninghame HA. 

 

 
LRB.MU202 Former Caravan Park, Kintail Park - 1.42ha allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Drainage Impact Assessment Developer/ SEPA        
Site Status Planning permission granted (15/P/4/0011) June 

2015 for swimming pool and leisure centre, 
including café. Site currently owned by Council.  
Council agreed to enter into a legally binding 
contract with the Swimming Pool Trust, for the 
period up until 11 June 2020, requiring the Council 
to transfer ownership of the site to the Trust at a 
nominal value. It is understood that the Trust has 
now been dissolved and there is currently a 

Landowner 
/Developer 

Pending consideration of Community Asset Transfer 
request from Lockerbie Scouts. 
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Community Asset Transfer request from Lockerbie 
Scouts. 
Should this consent not be implemented the above 
studies will be required to inform any future 
development proposal. 

 

MOFFAT - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 265 units allocated up to 2029 
Mixed Use – business units & 2.43hectares allocated 
Infrastructure Project Requirements Timescale 
Nursery School Major refurbishment required to nursery school. Amount of developer contributions 

required per unit is set out in the developer contributions likelihood table 
Dependent upon rate of 
development 

Open space The larger allocated housing sites will require their own on-site provision to cater for the 
development, especially MOF.H4 Selkirk Road (200units) which is outwith the 
accessibility threshold of existing spaces. A masterplan is currently being prepared for 
this site which identifies new areas of open space which would be combined with 
proposed wildlife areas along the western edge of the site at hospital field and 
frenchlands field. 
Other developments should contribute towards the enhancement of existing areas of 
open space at a rate of £1,500 per unit. The Park Circle site and its associated play 
area could be a priority site for any potential future improvements as it is centrally 
located and well positioned to serve a wide catchment of users. 

Dependent upon rate of 
development 
 

 

SITE INFORMATION 

 
MOF.H1 Dickson’s Well - 6 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

X       
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General site investigation – ground conditions 
and gas monitoring 

Developer / Council        

Site Status Landowner to provide update on deliverability 
and programming of site. 

Landowner Information yet to be provided 

 

 
MOF.H2 Greenacres - 15 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Site Status Landowner to provide update on deliverability 
and programming of site. 

Landowner Landowner advised site developed in first 5 year 
period of plan. No marketing or further studies as yet. 

 

 
MOF.H3 Old Carlisle Road - 34 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Site Status Landowner to provide update on deliverability and 
programming of site. 

Landowner Landowner advised site developed in first 5 year 
period of plan. No marketing or further studies as yet. 

 

 
MOF.H4 Selkirk Road - 200 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Masterplan Developer / Council   X     
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Technical 
Assessments 
 

Transport Assessment Developer / Council  X      
Flood Risk Assessment Developer/ SEPA/ 

Council 
 X      

Archaeological evaluation Developer / Council  X      
Wildlife survey Developer / Council        

Site Status Development of Masterplan ongoing. 
18/0967/MCE pre application enquiry by Hartfell 
Homes for major housing development. 
19/1980/FUL Erection of 73 dwellings, 
reception/communal building and access etc by 
Loreburn HA withdrawn by applicant 13 March 
2020  

Landowner/ 
Developer 

Delivery is a priority for Local Housing Authority, 
Integrated Joint Board and Scottish Government. Site 
start anticipated 2020 subject to planning consent. 

 

 
MOF.MU1 Former Academy - 10 units plus business units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Water course investigation Developer/ 
SEPA/ Council 

       

Site Status Planning and listed building consent granted 7 
February 2018 (16/1514/FUL & 16/1513/LBC) for 
conversion of the former academy to flats and the 
erection of 3 residential blocks to the rear.  
Academy converted to 26 flats and buildings to the 
rear demolished leaving a brownfield site. 

Developer Developer to provide update on programming for 
remainder of site. 

 

 
MOF.MU2 Former Woollen Mill - 2.43 hectares 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Technical 
Assessments 

Masterplan Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Contaminated Land Assessment Developer / Council        
Bat and Barn Owl Survey Developer / Council        
Archaeological evaluation Developer / Council        

Infrastructure 
Requirements 

Junction improvements to the A701 required Developer/ 
Council 

       

Site Status Landowner confirms intention to progress the 
redevelopment of the site. 

Landowner/ 
Developer 

Landowner to provide update on programming 

 

MONIAIVE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 10 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space There is a good amount of open space in Moniaive, new development should contribute to 
towards the enhancement of and/or linkages to existing areas of open space at a rate of 
£1,500 per unit. 

Dependent upon rate 
of development 

 

SITE INFORMATION 

 
MOV.H202 Broomfield Meadow - 10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment  Developer / SEPA  

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 
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NEW ABBEY - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 10 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space There is an overall shortfall of publicly accessible open space in New Abbey. Many of New Abbey’s 
open spaces have cultural and heritage significance, such as the area around the ruins of 
Sweetheart Abbey and the semi-natural spaces at the old Mill Pond near to the Corn Mill. Some of 
this space is not publicly usable but provides an important visual amenity function and help to 
enhance the setting of the settlement’s heritage features.  Approximately 80% of households are 
within a five minute walk of publicly accessible open space.  There is a gap in provision to the south 
of the settlement where the housing site is located.  Development of this site may need to include a 
small amount of open space along with access to the core path which runs adjacent to the site.  

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
NAB.H1 Kindar Road - 10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

 Flood Risk Assessment  Developer/ SEPA/ 
Council 

       

Archaeological investigation may be required Developer / Council        
Site Status Landowner has advised that site is available for 

development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

NEW GALLOWAY - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 35 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 
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Open space Whilst there is a good amount of open space in New Galloway and the majority of residents are 
within a five minute walk of publicly useable open space, most of it is centrally located which results 
in some gaps in provision to the far ends of the settlement.  Development of housing site NGA.H1 
should include open space. Other sites should contribute to towards the enhancement of and/or 
linkages to existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
NGA.H1 West of Kirk Road - 30 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/SEPA/Council        

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

 
NGA.H2 West Port - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Planning application (19/0302/FUL) approved 
02/07/2019 for erection of one dwellinghouse. 
Application included indicative layout plan for 
whole site which shows a further 3 plots. 

Landowner  X X X    
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NEWTON STEWART - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 448 units allocated in total. 348 units allocated up to 2029, 100 units allocated beyond 2029 
Business and Industry Land – 2.76 hectares allocated plus an area of land for business units at NST.MU1 Masonfield.  
Infrastructure 
Project 

Requirements Timescale 

Minnigaff Primary 
School 

Extension required to create additional capacity. Amount of developer contributions required per 
unit is set out in the developer contributions likelihood table. 

Dependent upon 
rate of development 
 

Flood Prevention 
Scheme 

Flood Prevention Scheme for Newton Stewart is currently being delivered. Work is progressing on 
the Newton Stewart Flood Protection Scheme and documents are currently being finalised for 
publication of the Flood Order. If the scheme is confirmed there will be a detailed design stage to 
follow with anticipated construction of the scheme in 2022/23. The advance work, the replacement 
of the Sparling Bridge, was successfully completed in late 2019. 

Ongoing 

Open Space Newton Stewart has very good provision of publicly useable open space and has a good range of 
use types. This includes large, multi-functional Blairmount Park, numerous outdoor sports facilities, 
smaller garden park at Albert Street, numerous core paths and riverside walks along the River 
Cree. Douglas Ewart High and Penninghame Primary both offer community use. 97% of current 
households are within a five-minute walk of publicly useable open space of at least 0.2 hectares. 
There are no allotments within the settlement, however a community garden is being developed at 
the hospital. The allocated housing sites NST.H4, NST.H7 and NST.MU1 should offer some on-site 
provision and all sites can ensure linkages are maintained at existing adjacent spaces. Other 
developments should contribute towards the enhancement and linkages to existing areas of open 
space at a rate of £1,500 per unit. 

Dependent upon 
rate of development 
 

 

SITE INFORMATION 

 
NST.H2: Racegreen Avenue - 22 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Archaeological Assessment may be required Developer/ Council        
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Technical 
Assessment 

Drainage Impact Assessment Developer/ SEPA        

Site Status Site marketed. Landowner to provide update on 
deliverability and programming of site.  

Landowner X       

 

 
NST.H4: Corsbie Road- 63 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 
 

Drainage Statement submitted. Drainage Impact 
Assessment required.  

Developer / SEPA X       

Transport Statement submitted. Transport 
Assessment required 

Developer/ Council X       

High Level Landscape Framework submitted. 
Comprehensive Design and Landscape Scheme 
required.  

Developer/ Council X       

Archaeological Evaluation Developer/ Council        
Infrastructure 
Requirements 

Crosbie Road will require to be improved to the 
west of the site with passing place provision 
installed between the site boundary and 
Barnkirk Road. 

Developer/ Council        

Site Status Developer to provide update on deliverability 
and programming of site. The above studies 
have been submitted which demonstrate the 
developer’s interest. 

Developer 
 

X       

 

 
NST.H5: Doocot Terrace - 14 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Technical 
Assessment 

Drainage Impact Assessment Developer/ SEPA        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
NST.H6: Station Road - 12 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Drainage Impact Assessment Developer/ SEPA        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
NST.H7: Old Hall - 50 units allocated up to 2029 and 100 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Masterplan  Developer/ 
Council 

       

Drainage Statement submitted. Drainage Impact 
Assessment required. 

Developer / SEPA X       

Transport Statement submitted. Transport 
Assessment required. 

Developer/ 
Council 

X       

High Level Landscape Framework submitted. 
Comprehensive Landscape Scheme required.  

Developer/ 
Council 

X       

Site Status Developer to provide update on deliverability and 
programming of site. The above studies have 

Developer X       
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been submitted which demonstrate the 
developer’s interest. 

 

 
NST.H202: Creebridge Caravan Park - 37 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Archaeological Evaluation Developer/ 
Council 

       

Contaminated Land Investigation Developer/ 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
NST.H207: Former Community Centre - 10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Infrastructure 
Requirements 

Existing westernmost building requires demolition 
to provide adoptable road. 

Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
NST.B&I201: Land south of Barnkirk Farm - 2.76 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 
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Technical 
Assessments 

Drainage Impact Assessment required and 
depending on its content a Flood Risk 
Assessment may be required. 

Developer/ SEPA/ 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
NST.MU1: Masonfield - 140 units allocated up to 2029 plus Class 4 Business Use 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 
 

Masterplan required Developer/ Council        
Transport Assessment Developer/ Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Archaeological Assessment Developer/ Council        
Site Status Landowner has advised that site is available for 

development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

PALNACKIE - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 31 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open space There is a short fall in the amount of publicly useable open space in Palnackie. The only identified 
area of public useable open space is the small play area adjacent to Kirkennan View.  This means 
that no households within Palnackie are within a five minute walk of publicly useable open space. 
Both housing sites will be required to provide some open space as part of the development and 
provide better links with any surrounding networks.  Consideration could also be given to enhancing 
linkages to existing areas of open space at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 
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SITE INFORMATION 

 
PAL.H1 Glen Road - 23 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/SEPA/Council        

Infrastructure 
Requirements 

Hedge / tree planting required to eastern 
boundary of site to create a clear boundary 

Developer        

Site Status Landowner has advised that site is available 
for development during plan period and is 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

 
PAL.H2 North of Yettan Terrace - 8 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/SEPA/Council        

Infrastructure 
Requirements 

Retain hedge / tree planting along eastern 
edge of site to provide screening to adjacent 
industrial area 

Developer        

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 
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PENPONT - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 26 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open space There is a good range and amount of publicly accessible open space which is within a five minute 
walk of all households in Penpont. New development at PNT.H2 should provide appropriate links 
with existing green corridors and access routes as well as any provision of on-site open space 
which may be required. Other sites should contribute to towards the enhancement of and/or 
linkages to existing areas of open space at a rate of £1,500 per unit. 

Dependent upon rate of 
development 

 

SITE INFORMATION 

 
PNT.H1 West of Bogg Road - 8 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment  Developer/SEPA        

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

 
PNT.H2 Main Street - 18 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/ SEPA/ 
Council 
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Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

PORTPATRICK - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 82 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Open Space There is a good range of open space in Portpatrick. The main areas of publicly useable open 

space are to the north of the harbour, the former railway green corridor and the sports field and 
play area to the east. Although there is no amenity greenspace there is an abundance of other 
informal types of open space. 94% of households are within a five-minute walk of open space 
of at least 0.2 hectares. Housing site PPK.H4 could provide on-site open space and all sites 
can ensure linkages are maintained to existing adjacent spaces. Other developments should 
contribute towards the enhancement and linkages to existing areas of open space at a rate of 
£1,500 per unit. 

Dependent upon 
rate of development 
 

 

SITE INFORMATION 

 
PPK.H1: Hill Street - 7 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Drainage Impact Assessment is required and 
depending on its content, a possible Flood Risk 
Assessment may be required 

Developer/ SEPA/ 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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PPK.H4: Sunnymeade North - 57 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Drainage Impact Assessment is required and 
depending on its content, a possible Flood 
Risk Assessment may be required 

Developer/ SEPA/ 
Council 

       

Archaeological Evaluation Developer/ Council        
Infrastructure 
Requirements 

Portree Terrace requires to be widened and a 
lit pedestrian footway provided 

Developer/ Council        

Site Status Landowner has advised that site is available 
for development during plan period. The site is 
not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
PPK.H201: Adjacent Heugh Road - 18 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Site Status Planning application (15/P/1/0060) for residential 

development currently being determined 
Developer X       

 

PORT WILLIAM - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 93 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space Port William has very good provision of publicly useable open space throughout the settlement 
including an expansive beach front. 89% of all households are within a five-minute walk of 
publicly useable open space of at least 0.2 hectares. There is an accessibility gap located to 
the north of the settlement where recent development has occurred. The allocated housing 

Dependent upon 
rate of development 
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sites should provide additional on-site open space, particularly for older children and also 
incorporating links to existing adjacent spaces. Other developments should contribute towards 
the enhancement and linkages to existing areas of open space at a rate of £1,500 per unit. 

 

SITE INFORMATION 

 
PWL.H2: Dourie Farm - 54 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Archaeological Evaluation Developer/ 
Council 

       

Drainage Impact Assessment Developer/ 
SEPA 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
PWL.H201: South Street Depot - 39 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Contaminated Land Investigation Developer/ 
Council 

       

Flood Risk Assessment Developer/ 
SEPA/ Council 

       

Site Status Landowner has advised that site is available 
for development during plan period. The site is 
not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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SANQUHAR - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 348 units allocated up to 2029 
Business and Industry Land – 3.63 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 

Sanquhar 
Nursery 

Minor refurbishment required to create additional capacity.  Amount of developer contributions 
required per unit is set out in the developer contributions likelihood table. 

Dependent upon 
rate of 
development 

Open Space Sanquhar has a good range and amount of publicly accessible open space.  Approximately 85% of 
households are with in a five minute walk of that open space, there are gaps to the north near 
housing allocation SNQ.H1.  If all development sites were to be built, with no additional open space 
provided, this would lead to a deficit. New development should provide additional open space in 
order to avoid creating a deficit, in particular within the larger sites.  Other sites should contribute to 
towards the enhancement of and/or linkages to existing areas of open space at a rate of £1,500 per 
unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
SNQ.H1 Church Road - 29 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments  

Coal Mining Risk Assessment  Developer/Coal 
Authority 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

 
SNQ.H2 Queen’s Road - 125 units allocated up to 2029 

Action and Progress Delivery Timescale 
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Site 
Requirements 

Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 
 

Flood Risk Assessment submitted with 
planning application 

Developer / SEPA / 
Council 

X       

Drainage Impact Assessment submitted with 
planning application  

Developer / SEPA X       

Coal Mining Risk Assessment submitted with 
planning application 

Developer/Coal 
Authority 

X       

Site Status Planning application 18/1041/FUL, for part of 
the site, was refused 11/03/2019 on the 
grounds that the applicant had not 
demonstrated the site could be safely serviced 
and that the SUDS would not be prejudicial to 
public safety.  Remainder of site in different 
ownership. 

Developer/Landowner 
 

Developer and landowner to provide update on 
deliverability and programming of site. 

 

 
SNQ.H3 Queensberry Square - 10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Site Status Under construction Developer 

 
  X X    

 

 
SNQ.B&I1 Glasgow Road - 3.62 hectares allocated (note, not all of this area is likely to be developable) 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments  

Flood Risk Assessment required Developer / SEPA / 
Council   

       

Drainage Impact Assessment  Developer/ SEPA        
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Coal Mining Risk Assessment required Developer / Coal 
Authority 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
deliverability of site. 

 

SPRINGHOLM- INFRASTRUCTURE REQUIREMENTS 

Housing Land - 40 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open space There is a shortfall in the amount of publicly useable open space in Springholm. New 
development at SPR.H1 should ensure there is a link between the areas of open space either 
side of the site, as well as adding to or enhancing existing open space in this area.   

Dependent upon 
rate of development 

 

SITE INFORMATION 

 
SPR.H1 Land off Ewart Place - 40 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
assessments 

Flood Risk Assessment  Developer/SEPA/Council        
Noise Assessment may be required Developer/Council        

Infrastructure 
Requirements 

Emergency vehicle access required which 
can be achieved via an extension to Ewart 
Place 

Developer        

Site Status Site is owned by DGHP and they have 
advised they are intending to develop the site 
2021.  Planning application has still to be 
submitted. 

Landowner    X X   
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ST. JOHN’S TOWN OF DALRY - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 25 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open Space There is an overall shortfall of publicly useable open space in St. John’s Town of Dalry, 
approximately 80% of households are within a five minute walk of publicly useable open space.  
There are accessibility gaps to the eastern and western edges.  Development of DLR.H2 in the east 
of the settlement should provide open space as part of the development.  Consideration could also 
be given to improving linkages to other areas of open space at a rate of £1,500 per unit.   

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
DLR.H2 South of Whinnymuir - 25 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment  Developer/SEPA/Council        

Site Status Landowner to provide update on deliverability 
and programming of site. 

Landowner Information yet to be provided 

 

STRANRAER - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 424 units allocated up to 2029 
Business and Industry Land – 33.54 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 

Belmont Nursery 
School 

Minor refurbishment required to create additional capacity. Amount of developer 
contributions required per unit is set out in the developer contributions likelihood table. 

Dependent upon rate of 
development 

Sheuchan Nursery 
School 

Major refurbishment required to create additional capacity for development of sites STR.H2, 
STR.H3, STR.H4, STR.H8 and STR.H204 totalling 334 units fall within catchment area.. 

Dependent upon rate of 
development 
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Amount of developer contributions required per unit is set out in the developer contributions 
likelihood table. 

 

Open Space Stranraer has good provision of publicly useable open space and has a good range of use 
types. There are numerous multi-functional parks including play areas and outdoor sports 
facilities. There are no allotments, but there is good provision of community gardens. 
Although there is sufficient play areas a number of them are considered dated due to the 
equipment. 78% of households are within a five-minute walk of publicly useable open space 
of at least 0.2 hectares. There is a large gap of provision in the centre and south of the town. 
The allocated housing sites could provide additional open space provision on-site and sites 
can ensure linkages are maintained at existing adjacent spaces. Other developments should 
contribute towards the enhancement and linkages to existing areas of open space at a rate 
of £1,500 per unit. 

Dependent upon rate of 
development 
 

 

SITE INFORMATION 

 
STR.H2 West Leafield - Housing Land – 158 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Requirements 

Flood Risk Assessment submitted 2015 Developer/ SEPA/ 
Council 

X       

Infrastructure 
Requirements 

Section of Springbank Road to be upgraded 
including road widening and construction of new 
bridge. 

Developer/ Council        

Site Status Application 14/P/1/0494 for 158 units (including 
40 affordable units) approved subject to 
completion of Section 75 Planning Obligation 
which is being progressed by developer. 

Developer X       
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STR.H3 Moorefield - Housing Land – 49 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Transport Assessment Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Infrastructure 
Requirements 

Play equipment for King George V playing field Developer / Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.H4 Springbank - Housing Land – 74 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Archaeological Evaluation Developer/ Council        
Infrastructure 
Requirement 

Section of Springbank Road to be upgraded 
including road widening and construction of new 
bridge. 

Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.H5 Former Garrick Hospital - Housing Land – 18 units allocated up to 2029 
Site Requirements Action and Progress Delivery Timescale 
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Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Site serviced and under construction for 26 
units under references 17/1506/FUL and 
19/1182/FUL (to vary above permission for 
an additional 2 units). Site included in the 
SHIP. Loreburn HA anticipate development 
to complete March 2021. 

Developer  X X X    

 

 
STR.H6 Land behind the Coachmans - Housing Land – 9 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Drainage Impact Assessment Developer/ SEPA        
Contamination Land Investigation Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.H7 East of Glebe Cemetery - Housing Land – 63 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Drainage Impact Assessment and depending on 
its content a Flood Risk Assessment may be 
required 

Developer/ SEPA 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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STR.H8 Leswalt Road - Housing Land – 35 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Contaminated Land Ground Investigation Developer/ Council        
Archaeological Evaluation Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.H204 Land at Laigh Auchneil - Housing Land – 18 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Archaeological Evaluation Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.B&I1 Blackparks Industrial Estate - 6.73 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Archaeological Evaluation Developer/ Council        
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Infrastructure 
Requirements 

Requirement for loop road layout from 
Fountainway back to Commerce Road 

Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.B&I2 Clashmahew - 9.82 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Traffic Assessment Developer/ Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Contaminated Land Investigation may be 
required 

Developer/ Council        

Archaeological Mitigation Developer/ Council        
Site Status Landowner has advised that site is available for 

development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.B&I3 Railway Yard - 3.38 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Contaminated Land Investigation Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 
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STR.B&I204 Mirrey’s Petrol Station - 0.44 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Drainage Impact Assessment and depending on 
its content a Flood Risk Assessment may be 
required 

Developer/ SEPA 
Council 

       

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
STR.MU1 Stranraer Waterfront - Mixed Use – 13.17 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Masterplan and detailed Design Brief adopted as 
Supplementary Guidance to LDP2 

Developer/ Council X       

Site Status Land is in multiple ownership. A number of 
projects at Agnew Park, the Harbourmasters 
building and boating facilities have been 
completed. Development of the East Pier 
requires remediation and enhancement to meet 
environmental legislation before mixed uses of 
leisure, retail, commercial and residential can be 
developed. Project included in the Borderlands 
Inclusive Growth Deal and at March 2020, 
outline business case being prepared as part of 
Borderlands funding bid. 

Landowners Landowner to provide update on deliverability and 
programming of site. 
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THORNHILL - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 448 units allocated in total. 223 units allocated up to 2029, 225 allocated beyond 2029 
Business and Industry Land - 2.60 hectares allocated 
Infrastructure 
Project 

Requirements Timescale 

Open Space Thornhill has a good amount and range of publicly accessible open space types within a five minute 
walk of all households.  Housing sites THN.H5 and THN.MU1 would not fall within five minutes of 
existing open space so new provision would be required here.  All allocated housing sites should 
provide open space as part of their development as well as providing appropriate linkages to nearby 
semi-natural/natural spaces and existing access routes at a cost of £1,500 per unit. 

Dependent on 
scale of 
development 

 

SITE INFORMATION 

 
THN.H2 Hospital Brae - 112 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2020 

Technical 
Assessments 

Masterplan submitted with planning 
application 

Developer/Council X       

Drainage assessment information submitted 
with planning application 

Developer/SEPA/Council X       

Archaeology evaluation  Developer/Council/HES        
Site Status Planning permission 18/0429/PIP approved 

11/12/2018.  Site owned by DGHP 
Developer X X X X X X X 

 

 
THN.H3 Boatbrae - 64 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
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Technical 
Assessments 
 

Masterplan submitted with planning 
application 

Developer/Council X       

Drainage assessment information submitted 
with planning application  

Developer/SEPA/Council X       

Archaeology evaluation  Developer/Council/HES 
 

       

Site Status Part of site covered by planning permission 
18/0429/PIP which was approved 
11/12/2018 

Developer 
 

X X X X X X X 

 

 
THN.H4: Queensberry Beeches - 103 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible Participants 

Site Status No progress as site allocated beyond 2029 Landowner 
 

 
THN.H5 Queensberry Park - 122 units allocated beyond 2029 
Site 
Requirements 

Action and Progress Responsible Participants 

Site Status No progress as site allocated beyond 2029 Landowner 
 

 
THN.MU1 Gallows Knowe - 47 units allocated plus 2.60 hectares business land 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan  Developer/Council        
Flood Risk Assessment and Drainage Impact 
Assessment  

Developer/SEPA/Council        
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Site Status Landowner has advised that site is available 
for development during plan period. The sites 
are not currently being marketed. 

Landowner 
 

Landowner to provide update on deliverability and 
programming of site. 

 

TWYNHOLM - INFRASTRUCTURE REQUIREMENTS 

Housing Land - 23 units allocated up to 2029 
Infrastructure 
Project 

Requirements Timescale 

Open space Whilst there is currently enough open space in the settlement to meet space standards and is within 
a five minute walk of nearly all households, should all housing sites be built without any open space 
provision there would be a slight shortfall.  Therefore, all developments should provide additional 
open space as part of the development as appropriate.  Consideration could also be given to 
improving existing areas of open space and/or enhancing linkages to existing areas of open space 
at a rate of £1,500 per unit. 

Dependent upon 
rate of 
development 

 

SITE INFORMATION 

 
TWY.H1 Rear of Main Street - 10 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Drainage Impact Assessment  Developer/SEPA        
Site Status Landowner has advised that site is available 

for development during plan period. The site 
is not currently being marketed. 

Landowner 
 

Landowner to provide update on deliverability and 
programming of site. 

 

 
TWY.H201 The Doon - 10 units allocated up to 2029 

Action and Progress Delivery Timescale 
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Site 
Requirements 

Responsible 
Participants 

Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Drainage Impact Assessment required and a 
Flood Risk Assessment may also be required 

Developer/SEPA/Council        

Archaeological investigation  Developer/Council        
Infrastructure 
Requirements 

A suitable turning area to serve a refuse 
collection vehicle and fire tender must be 
provided 

Developer  

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner 
 

Landowner to provide update on deliverability and 
programming of site. 

 

 
TWY.H204 Land West of Main Street - 3 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Drainage Impact Assessment  Developer/SEPA        

Site Status Landowner has advised that site is available 
for development during plan period. The site 
is not currently being marketed. 

Landowner 
 

Landowner to provide update on deliverability and 
programming of site. 

 

WHITHORN - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 95 units allocated up to 2029 
Employment Land – 2.78 hectares allocated 
Infrastructure Project Requirements Timescale 
Whithorn Nursery 
School 

Minor refurbishment required to create additional capacity from allocated housing sites.  Amount 
of developer contributions required per unit is set out in the developer contributions likelihood 
table 

Dependent upon 
rate of development 

Open Space Whithorn has an overall shortfall of publicly useable open space. The Castle Hill recreation 
ground offers a number of different facilities including play areas, gardens and a MUGA. 97% of 

Dependent upon 
rate of development 
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households are within a five-minute walk of publicly useable open space of at least 0.2 hectares. 
There is a gap in provision to the north of the settlement. Housing sites WTH.H1 Station Road 
and WTH.H2 Common Park should provide additional open space on site. All sites could provide 
improvements to the green network. Other developments should contribute towards the 
enhancement of existing areas of open space at a rate of £1,500 per unit. 

 

SITE INFORMATION 

 
WTH.H1: Station Road - 6 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Contaminated Land Investigation  Developer/ Council        

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
WTH.H2: Common Park - 76 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Ground Investigation Report - Contaminated 
Land  

Developer/ Council        

Drainage Impact Assessment  Developer/ SEPA        
Archaeological Mitigation may be required Developer/ Council        

Site Status Pre-application meeting (19/0805/MCE) 
occurred in 2019 but no formal application 
submitted. 

Developer  X      
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WTH.H3: Ladycroft - 5 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Flood Risk Assessment  Developer/ 
SEPA/ Council 

       

Infrastructure 
Requirements 

Widening of Castlehill and footpath required Developer/ 
Council 

       

Site Status Landowner has advised that site is available 
for development during plan period. The site is 
not currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
WTH.H4: Greencroft - 8 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
WTH.B&I1: Stirnie Birnie Bridge - 2.78 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessment 

Flood Risk Assessment  Developer/ SEPA/ 
Council 

       

Contamination Land Investigation Developer/ Council        
Infrastructure 
Requirements 

The widening of the B7004 and a pedestrian 
footway are required 

Developer/ Council        
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Site Status Landowner has advised that site is available for 
development during plan period. The site is not 
currently being marketed. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

WIGTOWN - INFRASTRUCTURE REQUIREMENTS 

Housing Land – 92 units allocated up to 2029 
Infrastructure Project Requirements Timescale 
Wigtown Primary 
School 

Extension required to create additional capacity.  Amount of developer contributions required 
per unit is set out in the developer contributions likelihood table 

Dependent upon 
rate of development 

Open Space Wigtown has an overall shortfall of publicly useable open space but there is a good range of 
use types. All households are within a five-minute walk of publicly useable open space of at 
least 0.2 hectares. Due to the shortfall, the allocated housing sites should provide some on-
site open space provision as well as numerous opportunities to enhance the green network. 
Other developments should contribute towards the enhancement of existing areas of open 
space at a rate of £1,500 per unit. 

Dependent upon 
rate of development 

 

SITE INFORMATION 

 
WGT.H1: Southfield Park - 34 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Bat and Barn Owl Survey may be required for 
the proposed demolition of the barn or felling of 
mature trees. 

Developer/ Council  X      

Site Status Planning Application 19/1383/FUL submitted for 
43 units, including land at WGT.H2: Seaview 
and is currently being determined. 

Landowner  X      
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WGT.H2: Seaview - 8 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 

2019 
2019 2020 2021 2022 2023 Post 

2024 
Technical 
Assessments 

Bat and Barn Owl Survey may be required for 
the proposed demolition of the barn or felling of 
mature trees. 

Developer/ Council  X      

Site Status Planning Application 19/1383/FUL submitted for 
43 units, including land at WGT.H1: Southfield 
Park and is currently being determined. 

Landowner  X      

 

 
WGT.H3: Station Road - 50 units allocated up to 2029 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Contaminated Land Assessment Developer/ Council        
Site Status Landowner confirmed intention to only develop 

WGT.H3 subject to the completion of WGT.H1 
and WGT.H2. 

Landowner       X 
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A74(M) BUSINESS AND INDUSTRY SITES 

A74(M) BUSINESS AND INDUSTRY SITES– 60.8 hectares business and industry land allocated 
 

SITE INFORMATION 

 
A74(M).B&I1 Hangingshaw, Johnstonebridge - 6.44 hectares allocated 
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment Developer/ SEPA/ 
Council 

       

Contaminated Land Assessment Developer / Council        
Archaeological evaluation Developer / Council X       

Site Status New roundabout access provided to site from 
B7076. 6.44 ha remains at the north end of the 
site in the ownership of James Jones and 
Sons Ltd. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

 
A74(M).B&I2 Hayfield/Newhope, Kirkpatrick Fleming - 26.24 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Drainage Impact Assessment Developer/ SEPA        
Water Impact Assessment Developer / Scottish 

Water 
       

Archaeological Evaluation Developer / Council        
Landscape Management Plan  Developer / Council        
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Site Status Site is in multiple ownership and not being 
actively marketed. Some developer interest, 
but unable to reach agreement with landowner 
on price. 

Landowners Landowner to provide update on deliverability and 
programming of site.  

 

 
A74(M).B&I3 Redhouse, Kirkpatrick Fleming - 28.19 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Masterplan Developer / Council        
Contaminated Land Assessment Developer / Council        
Flood Risk Assessment Developer/ SEPA/ 

Council 
       

Drainage Impact Assessment Developer/ SEPA        
Water Impact Assessment Developer / Scottish 

Water 
       

Landscape Management Plan Developer / Council        
Archaeological Evaluation Developer / Council        

Site Status Site is currently not being marketed. Some 
preliminary developer interest. 

Landowner Landowner to provide update on deliverability and 
programming of site. 

 

CHAPELCROSS SITES - INFRASTRUCTURE REQUIREMENTS 

Chaplecross - 59.81 hectares business and industry land allocated 
Infrastructure Project Requirements Timescale 
Road improvements to B722 
and C43(A) to improve 
connections to the A74(M) and 
A75(T) 

Chapelcross Development Framework Planning Guidance (November 2019) sets out 
a development framework for sites. 
The Chapelcross former power station site is identified as a project in the 
Borderlands Inclusive Growth Deal as a strategic inward investment opportunity for 
employment and energy uses. At March 2020, outline business case being prepared 
as part of Borderlands funding bid. Delivery options being examined. 

Dependent upon 
rate of 
development 
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CPC.B&I1 Chaplecross North - 19.44 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment including assessment 
of culverted watercourses 

Developer/ SEPA/ 
Council 

       

Contaminated Land Assessment Developer / Council        
Habitats Regulations Appraisal Developer/SNH/Council        
Species Survey & Species Management Plan Developer/SNH/Council        
Archaeological Evaluation Developer / Council        

Infrastructure 
Requirements 

B722 to be improved Developer / Council        

Site Status Delivery mechanism currently being explored 
by Council in conjunction with Nuclear 
Decommissioning Authority (NDA) as part of 
Borderlands Inclusive Growth Deal. 

Developer / Council To be determined as part of Borderlands Inclusive 
Growth Deal. 

 

 
CPC.B&I2 Chaplecross South - 7.03 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment including assessment 
of culverted watercourses 

Developer/ SEPA/ 
Council 

       

Contaminated Land Assessment Developer / Council        
Habitats Regulations Appraisal Developer/SNH/Council        
Species Survey & Species Management Plan Developer/SNH/Council        
Archaeological Evaluation Developer / Council        

Infrastructure 
Requirements 

B722 to be improved Developer / Council        
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Site Status Delivery mechanism currently being explored 
by Council in conjunction with Nuclear 
Decommissioning Authority (NDA) as part of 
Borderlands Inclusive Growth Deal. 

Developer / Council To be determined as part of Borderlands Inclusive 
Growth Deal. 

 

 
CPC.B&I3 Chaplecross South - 33.34 hectares allocated  
Site 
Requirements 

Action and Progress Responsible 
Participants 

Delivery Timescale 
Pre 
2019 

2019 2020 2021 2022 2023 Post 
2024 

Technical 
Assessments 

Flood Risk Assessment including assessment 
of culverted watercourses 

Developer/ SEPA/ 
Council 

       

Contaminated Land Assessment Developer / Council        
Habitats Regulations Appraisal Developer/SNH/Council        
Species Survey & Species Management Plan Developer/SNH/Council        
Archaeological Evaluation Developer / Council        

Infrastructure 
Requirements 

B722 to be improved Developer / Council        

Site Status Delivery mechanism currently being explored 
by Council in conjunction with Nuclear 
Decommissioning Authority (NDA) as part of 
Borderlands Inclusive Growth Deal. 

Developer / Council To be determined as part of Borderlands Inclusive 
Growth Deal. 
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