

### Board 10: Next Steps

#### Project Timeline

MARCH 2018	• Complete ground investigations and analysis report
MARCH TO MAY 2018	• Undertake and complete outline design
MAY 2018	• Value Management 3 meeting to discuss outline design and preferred option
MAY TO JULY 2018	• Further topographic surveys and Ground Investigations in <u>Minnigaff</u> area
JUNE 2018	• 2nd Public Engagement event
JULY TO SEPTEMBER 2018	• Prepare scheme drawings and documents for Flood Order
SEPTEMBER 2018	• Report to Economy, Environment and Infrastructure Committee to present finalised outline design and seek approval to formally publish the scheme
OCTOBER 2018	• Publish Flood Order
2019	• Following approval of the Flood Order, detailed design will progress with further stakeholder engagement
2020 to 2021	• Construction likely

#### Environmental Screening

Sweco have prepared an environmental screening request for submission to DGC Planning Service – this will determine whether an Environmental Impact Assessment is required to be submitted as part of the flood scheme documentation.

#### Public Exhibition Event

We hope this public exhibition has been useful, and if you have any further comments please speak to one of the project team.

If you could fill out a feedback survey before leaving, this would be much appreciated.

Further newsletters will be provided to the community to update on progress as the scheme progresses.

Any immediate queries can be made at any time by writing to Dumfries & Galloway Council.

#### Flood Warning Scheme

A real-time flood warning scheme is currently available in Newton Stewart, run by SEPA.

Sign up for flood warnings direct to your phone at the below address, or scan the QR code:  
<http://www.floodlinescotland.org.uk/flood-warning-schemes/river-cree-flood-warning-scheme/>

